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Quarterly Executive Summary Report 
 

Active Projects (Project Cost = $79,230,396) Funding Source for Project Cost 
 4 Projects in Good Standing (Does not include operational cost) 

 2 Projects in Good Standing/Infrastructure  76% Federal Funds 

 0 Projects in Caution Status  24% Other Funds (Include State General Funds and 

 3 Projects in Alert Status all other Funding Sources) 

 3 Projects in Recast 

 1 Canceled Project 

 3 Projects on Hold 

 16 Total Number of Projects 
 

 6 Projects are managed by a Kansas Certified Project Manager 
 

 14 Executive Branch Projects 

 2 Regents Projects 

 0 Judicial Projects 

 0 Legislative Branch Projects 

 16 Total Projects by Branches and Regents 

 

New Planned Projects – For This Reporting Period  
Children and Families, Department for 

 Cloud Computing (DCC) 

 Enterprise Content Mgmt. Assessment (DECMA) 

 Mainframe Application Migration (DMAM) 

 Office 365 Implementation (DOI) 
 

Kansas Department of Corrections 

 Ks Juvenile and Adult Correction System (KJACS) 
 

Kansas Department of Labor 

 Workers Compensation Digitization Implementation 

 

Kansas Department of Revenue 

 Taxation Imaging 
 

Kansas Department of Transportation 

 CANSYS Replacement (CANSYS) 

 Capital Inventory Mgmt. System (CPIN) Replacement 

 Consumable Inventory Management System (CIMS) 

 Equipment Management System (EMS) 
 

University of Kansas 

 Exchange 2013 

 Lync Enterprise Voice Implementation (Lync UC) 

 

New Approved Projects – For This Reporting Period ($834,757)  
Kansas Bureau of Investigations 

  Security Arch. Modernization – Identity Access Management (SAM-IAM) – Project Cost $533,840 
 

Kansas Department of Health and Environment 

 WIC SQL Server Project – Project Cost $300,917 
 

 

New Completed Projects – For This Reporting Period ($5,088,199)  
Kansas Board of Healing Arts 

 Licensing/Enforcement Database Application – Project Cost:  $343,359 
 

Judicial Branch 

 Judicial Branch OJA Filings and Dispositions Data Submission Interface Project – Project Cost:  $595,000 
 

Kansas Department of Revenue 

 Kansas Commercial Registration, Alcoholic Beverage Control, Fuel Tax System (K-CRAFTS) – Project Cost:  

$3,346,040 
 

Kansas Public Employees Retirement System 

 2012 Sub HB 2333 – Tier 3 Cash Balance System – Project Cost:  $803,800  
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Introduction 
This report is a summary of reports about information technology projects.  Information technology projects are defined as a 

major computer, telecommunications, or other information technology improvement with an estimated cost of $250,000 or more 

from any source of funding, over all fiscal years.  The listed reports are approved by the respective branch Chief Information 

Technology Officer (CITO). The current CITO approved Detailed Project Plan on file with the Kansas Information Technology 

Office (KITO) is the benchmark for status monitoring. 
 

In accordance with Information Technology Executive Council (ITEC) Policy 2500-Project Status Reporting and the Joint 

Committee on Information Technology (JCIT) Review of Active Projects Policy 2 - http://oits.ks.gov/kito/itec/itec-policies, 

projects are monitored on a quarterly basis. 

 

JCIT Policy 2 establishes the following specific measures as the basis to evaluate project status.  The measures below are 

addressed individually. However, when a project experiences problems the impact is often reflected in more than one measure.  

JCIT has determined 30% to be the threshold when a project should be stopped and recast. 
 

JCIT Policy 2  

Reference 

JCIT Policy 2  

Measurement 

Primary 

Documentation 

used in Analysis 

JCIT Policy 2 

Condition 

5.1 – Critical Path 10% to 20% behind schedule. WBS The project will be considered in a yellow or caution status. 

 20% or more behind schedule. WBS 

 

The project will be considered in a red or alert status. 

5.2 – Task Completion 

Rate Completion Rate of 80%-90%. WBS The project will be considered in a yellow or caution status. 

 Completion Rate of 80% or less. WBS The project will be considered in a red or alert status.  

5.3 – Deliverable 

Completion Rate Completion Rate of 80%-90%. WPI The project will be considered in a yellow or caution status. 

 Completion Rate of 80% or less. WPI The project will be considered in a red or alert status.  

5.4 – Issues  Top Five Issues 

Unresolved issues that have a negative impact on the project 

schedule, budget, or objectives should be concisely documented 
noting when the issue was presented to the sponsor and what 

actions have been initiated to achieve resolution.  

5.5 Cost – Deviation from 

Financial Plan 10%-20% deviation from plan. 
Transmittal 

Letter The project will be considered in a yellow or caution status. 

 20%-30% deviation from plan. 

Transmittal 

Letter The project will be considered in a red or alert status.  

 
30% or more deviation from 
plan. 

Transmittal 
Letter 

When a project deviates from its CITO-approved project plan by 
30% or more it shall be recast. It may go on hold for a time and the 

project should be recast upon startup.  JCIT policy #2 has 

determined 30% to be the threshold when a project should be 
stopped. 

5.6 – Actual v Planned 

Resources Deficiency gap of 15%-20%. EAC and WBS 

The project manager should be acting with the project sponsor to 

correct this condition. 

 Deficiency gap of 20%-25%. EAC and WBS 

There should be a plan to show a compensatory change in 
resources or a plan to reduce the scope, costs and objectives for the 

project with approval of the agency head.  

 Deficiency gap of 25% or more.  EAC and WBS 

Third party review should be considered if the impact is reflected 
in other measures.  The project should not be permitted to drift 

awaiting a compensatory resources plan or a new reduced project 

scope plan. 

5.7 – Risk  Top Five Risks 

The impact may be reflected in more than one measure.  The risk 

report should be evaluated as to whether it reasonably reflects the 

sum of measures and where present, the progress being achieved 
with mitigation plans. 

 

Established procedures for changes to project plans should be followed.  Changes in a project of more than 10% are not 

approved in this quarterly reporting process.  Any change in planned expenditures for an information technology project that 

would result in the total authorized cost of the project being increased above the currently authorized cost of such project by 

more than either $1,000,000 or 10% of such currently authorized cost of such project, whichever is lower or any change in the 

scope of an information technology project should be presented and reviewed by the chief information technology officer to 

whom the project was submitted pursuant to K.S.A. 79-7209. 

http://oits.ks.gov/kito/itec/itec-policies
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All new Approved, Recast, Completed and Planned projects for this reporting period are in BOLD. 

New Active projects for the quarter and projects that are in a Caution, Alert or Recast status for the quarter will be noted 

in BOLD and ALL CAPS. 

Project Cost:  Planning, execution and closeout dollars of a project. 

Est. 3 Future Yrs of Operational Cost:  Three future years of operational/maintenance/ongoing costs after the project is 

completed. 

All new Approved, Active, Recast, Completed, Planned projects occurring after the reporting period are italicized and 

noted with an asterisk *.  
 

ACTIVE PROJECTS TOTAL $79,230,396 $31,908,913 
Department Project Name Project Cost Est. 3 Future Yrs of 

Operational Cost 

Funding Source 

for Project Cost 

Percentage Page 

EXECUTIVE BRANCH 

ADMINISTRATION, DEPARTMENT OF 

Completed 

Oracle BI Analytics 

Implementation – Data 

Warehouse Upgrade II 

$2,063,061 $692,679 

SGF 

Acctg Recovery 

Svcs Fund 

IT Fund 

Bldgs Op Fund 

1% 

98% 

 

.4% 

.6% 

47 

AGRICULTURE, DEPARTMENT OF 

Canceled-

New 

Regulatory 

Management System – 

Advancement and 

Online Automation for 

Food Services and 

Pesticide 

$975,673 $195,000 
SGF 

Fee Funds 

49% 

51% 
11 

CHILDREN AND FAMILIES, DEPARTMENT FOR (DCF) 

Approved 

Child Support Services 

System Modernization 

Planning Project 

$972,480 $0 
SGF 

Federal Match 

34% 

66% 
55 

Approved HB2015 Project $2,467,454 $16,578 

Social Welfare 

Fund 

Child Support 

Enforcement 

Admin  

34% 

 

66% 

 

 

56 

 Project Name Project Cost Est. 3 Future Yrs of 

Operation Cost 

Anticipated 

Funding Source 

for Project Cost 

Estimated 

Planning 

Start/Close 

Out End 

Page 

Planned-New 
DCF Cloud Computing 

(DCC) 

To Be 

Determined 
To Be Determined 

To Be 

Determined 

To Be 

Determined 
67 

Planned-New 

DCF Enterprise Content 

Management 

Assessment (DECMA) 

To Be 

Determined 
To Be Determined 

To Be 

Determined 

To Be 

Determined 
68 

Planned-New 

DCF Mainframe 

Application Migration 

(DMAM) 

To Be 

Determined 
To Be Determined 

To Be 

Determined 

To Be 

Determined 
69 

Planned-New 
DCF Office 365 

Implementation (DOI) 

To Be 

Determined 
To Be Determined 

To Be 

Determined 

To Be 

Determined 
70 

COMMERCE, DEPARTMENT OF 

Completed 
Statewide Broadband 

Project 
$1,931,727 $325,000 

Federal Funds 

State In-Kind 

INK & KFB 

Grant 

80% 

10% 

10% 

 

50 
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Department Project Name Project Cost Est. 3 Future Yrs of 

Operational Cost 

Funding Source 

for Project Cost 

Percentage Page 

CORPORATION COMMISSION, KANSAS 

Active 

Kansas Trucking 

Regulatory Assistance 

Network (KTRAN) 

$962,395 $90,000 
KCC CVISN 

Grant 

100% 

 
13 

 Project Name Project Cost Est. 3 Future Yrs of 

Operation Cost 

Anticipated 

Funding Source 

for Project Cost 

Estimated 

Planning 

Start/Close 

Out End 

Page 

Planned 
Document Management 

System 

To Be 

Determined 
To Be Determined 

To Be 

Determined 

To Be 

Determined 
71 

CORRECTIONS, DEPARTMENT OF 

Planned-New 

Kansas Juvenile and 

Adult Correction 

System (KJACS) 

$17,000,000 - 

$22,000,000 
$3,000,000 

SGF 

Grant Funding 

To Be 

Determined 
72 

Department Project Name Project Cost Est. 3 Future Yrs of 

Operational Cost 

Funding Source 

for Project Cost 

Percentage Page 

EDUCATION, KANSAS STATE DEPARTMENT OF 
Active-New KN-CLAIM System 

Replacement 

$1,381,163 $203,747 USDA Admin 

Reviews and 

Trng Grant 

USDA Direct 

Cert Outstanding 

Perf Award 

State Admin 

Expense Fund 

73% 

 

 

18% 

 

 

9% 

15 

HEALING ARTS, KANSAS STATE BOARD OF 
Completed-

New 

Licensing/Enforcement 

Database Application 
$343,359 $120,000 

Agency Fee 

Fund 
100% 50 

HEALTH AND ENVIRONMENT, KANSAS DEPARTMENT OF 

ACTIVE-

RECAST-

ALERT 

Kansas Eligibility 

Enforcement System III 

(KEES III) Project  
$18,345,736 $27,720,000 

SGF 

Health Resource 

& Svcs Admin 

Child Health Ins 

Program 

Ctr for Medicare 

& Medicaid 

Services (90) 

Ctr for Medicare 

& Medicaid 

Services (75) 

Ctr for Medicare 

& Medicaid 

Services (50) 

Temp Assist for 

Needy Families 

Supplemental 

Nutrition Assist 

Program 

Adoption 

Low Income 

Energy Assist 

Program 

12% 

5% 

 

1% 

 

54% 

 

 

2% 

 

 

1% 

 

 

15% 

 

6% 

 

 

1% 

3% 

 

 

17 

ACTIVE-

RECAST 

Medicaid Information 

Technology 

Architecture (MITA) / 

Medicaid Management 

Information System 

(MMIS) Pre-Project II 

$867,934 $0 SGF 

FFP-Medicaid 

10% 

90% 

21 
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Department Project Name Project Cost Est. 3 Future Yrs of 

Operational Cost 

Funding Source 

for Project Cost 

Percentage Page 

Approved 

KDHE/DHCF SSIF 

Claims Data 

Management System 

Project 

$676,420 $341,990 SSIF 100% 58 

Approved 

KDHE/DHCF MMIS 

Modernization and 

Fiscal Agent Operations 

Takeover Services 

Reprocurement Project 

$96,593,543 $0 

Fed Financial 

Participation 

(Medicaid) 

SSIF 

89% 

 

 

11% 

57 

Approved-

New 

WIC SQL Server 

Project 
$300,917 $0 

USDA NSA 

Grant 
100% 59 

HIGHWAY PATROL, KANSAS 

Active 
Digital Video Refresh - 

Infrastructure 
$2,230,756 $66,000 KHP Op Fund 100% 24 

Department Project Name Project Cost 
Est. 3 Future Yrs of 

Operational Cost 

Funding Source 

for Project Cost 
Percentage Page 

INFORMATION TECHNOLOGY SERVICES, KANSAS OFFICE OF 

Active-Hold 

OITS Information 

Technology Financial 

Management (ITFM) 

System 

$600,000 $270,000 
OITS Clearing 

Fund 
100% 26 

Active-New OITS Internet Upgrade 

FY 2015 - Infrastructure 

$2,361,834 $0 OITS Fund 

OITS 

Depreciation 

Fund 

53% 

47% 

28 

Completed AVPN Replacement of 

Legacy Wide Area 

Network II-

Infrastructure 

$1,506,050 $1,134,558 IT Fund 

IT Reserve Fund 

40% 

60% 

51 

Completed 

Data Domain Hardware 

Replacement-

Infrastructure 

$389,422 $0 OITS Rates 100% 51 

Completed 

KanWIN Campus Fiber 

Expansion-

Infrastructure 

$290,000 $0 

OITS Clearing 

Fund 

OITS Recovery 

Fund 

88% 

 

12% 

 

48 

Completed 

Unified 

Communications VoIP 

Project-II Infrastructure 

$1,737,513 $1,002,891 
IT Fund 

IT Reserve Fund 

38% 

62% 
47 

Approved 

Executive Branch 

Electronic Mail 

Consolidation 

$773,000 $5,291,730 
OITS Clearing 

Fund 
100% 60 

Approved 

OITS Kansas Private 

GovCloud - 

Infrastructure 

$5,130,000 $1,500,000 OITS Rates 100% 61 

INVESTIGATION, KANSAS BUREAU OF 

ACTIVE-

RECAST 

KS DUI Tracking 

System (Record & 

Police Impaired 

Drivers–RAPID) III 

$2,252,043 $454,500 

State Hwy Fund 

Record Check 

Fee 

98% 

2% 

 

30 

Approved-

New 

Security Architecture 

Modernization – 

Identity Access Mgmt. 

(SAM-IAM) 

$533,840 90,000 
SGF 

TRCC Grant 

16% 

84% 
62 
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 Project Name Project Cost Est. 3 Future Yrs of 

Operation Cost 

Anticipated 

Funding Source 

for Project Cost 

Estimated 

Planning 

Start/Close 

Out End 

Page 

Planned Kansas Incident Based 

Reporting Replacement 

$625,000 $225,000 To Be 

Determined 

To Be 

Determined 

73 

Department Project Name Project Cost Est. 3 Future Yrs of 

Operational Cost 

Funding Source 

for Project Cost 

Percentage Page 

JUVENILE JUSTICE AUTHORITY 
ACTIVE-

RECAST-

HOLD 

Juvenile Justice 

Information System 

(JJIS) Rewrite II 

$622,460 $246,584 SGF 

Juvenile 

Accountability 

Block Grant 

45% 

55% 

 

 

33 

Department Project Name Project Cost Est. 3 Future Yrs of 

Operational Cost 

Funding Source 

for Project Cost 

Percentage Page 

KANSAS CRIMINAL JUSTICE INFORMATION SYSTEM 

ACTIVE-

RECAST 

Kansas eCitation 

Project II 
$1,743,704 $30,000 

State Traffic 

Records Fund 

Nat’l Hwy Trans 

Safety Admin 

Section 408 Grant 

31% 

 

69% 

 

 

35 

Department Project Name Project Cost Est. 3 Future Yrs of 

Operational Cost 

Funding Source 

for Project Cost 

Percentage Page 

LABOR, KANSAS DEPARTMENT OF  

Active-New 

KDOL Worker’s 

Compensation 

Digitization Project 

Planning 

$583,620 $0 Ks WC Fee Fund 100% 37 

Approved 

KDOL Unemployment 

Insurance Contact 

Center IVR Upgrade 

$2,113,402 $386,415 

USDOL UI 

Automation Grant 

– 100%  

100% 63 

 Project Name Project Cost Est. 3 Future Yrs of 

Operation Cost 

Anticipated 

Funding Source 

for Project Cost 

Estimated 

Planning 

Start/Close 

Out End 

Page 

Planned-New 

KDOL Workers 

Compensation 

Digitization 

Implementation 

$8,000,000 -

$12,000,000 
To Be Determined 

To Be 

Determined 

10/16 – 

12/18  
74 

PUBLIC EMPLOYEES RETIREMENT SYSTEM, KANSAS 

Completed-

New 

2012 Sub HB 2333 – 

Tier 3 Cash Balance 

System 

$803,800 $0 KPERS Fund 100% 52 

REVENUE, KANSAS DEPARTMENT OF 

Active-Hold DMV Modernization $40,326,159 $1,999,832 

Div of Vehicle 

Modernization 

Fund 

Vehicle 

Operating Fund 

INK Grant 

98% 

 

 

1% 

 

1% 

38 

Completed-

New 

Kansas Commercial 

Registration, Alcoholic 

Beverage Control, Fuel 

Tax System (K-

CRAFTS) 

$3,346,040 $780,000 

CIVSN Grant 

DMV Fund 

International 

Registration Fee 

Cigarette/ 

Tobacco Products 

Regulation Fund 

SGF 

58% 

23% 

5% 

 

9% 

 

 

5% 

48 

Approved 
Kansas Motor Fuel 

Modernization (KMFM) 
$2,981,357 $692,841 

KDOR Budget 

Actions 
100% 64 
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 Project Name Project Cost Est. 3 Future Yrs of 

Operation Cost 

Anticipated 

Funding Source 

for Project Cost 

Estimated 

Planning 

Start/Close 

Out End 

Page 

Planned 
CDL Knowledge and 

Skill Testing System 
$800,000 $180,000 

To Be 

Determined 
4/15 – 10/15  77 

Planned Tax FileNet Upgrade $2,978,765 $355,412 
To Be 

Determined 
7/14 – 12/15 79 

Planned-New Taxation Imaging  $675,000 $180,000 
To Be 

Determined 
4/15 – 5/16 80 

Department Project Name Project Cost Est. 3 Future Yrs of 

Operational Cost 

Funding Source 

for Project Cost 

Percentage Page 

TRANSPORTATION, KANSAS DEPARTMENT OF 
ACTIVE-

ALERT 

Document Management 

System Replacement 
$1,300,385 $538,000 State Hwy Fund 100% 40 

Completed 

Kansas Truck Routing 

and Intelligent 

Permitting System (K-

TRIPS) 

$2,126,628 $1,540,680 

Permit Fee 

KDOT CVISN 

KDOR CVISN 

50% 

25% 

25% 

49 

 Project Name Project Cost Est. 3 Future Yrs of 

Operation Cost 

Anticipated 

Funding Source 

for Project Cost 

Estimated 

Planning 

Start/Close 

Out End 

Page 

Planned-New 
CANSYS Replacement 

(CANSYS) 

$2,200,000 – 

$4,400,000 
To Be Determined 

To Be 

Determined 

SFY 2016 – 

SFY 2018 
81 

Planned-New 

Capital Inventory 

Management System 

(CPIN) Replacement 

$300,000 - 

$600,000 
To Be Determined 

To Be 

Determined 

SFY 2016 – 

SFY 2017 
82 

Planned 

Construction 

Management System 

(CMS) Replacement 

$3,850,000 - 

$5,500,000 
To Be Determined 

To Be 

Determined 

SFY 2015 – 

SFY 2018 
83 

Planned-New 

Consumable Inventory 

Management System 

(CIMS) 

$300,000 - 

$450,000 
To Be Determined 

To Be 

Determined 

SFY 2015 – 

SFY 2016 
84 

Planned-New 

Equipment 

Management System 

(EMS) 

$600,000 - 

$1,200,000 
To Be Determined 

To Be 

Determined 

SFY 2017 – 

SFY 2019 
85 

Department Project Name Project Cost Est. 3 Future Yrs of 

Operational Cost 

Funding Source 

for Project Cost 

Percentage Page 

REGENTS 

KANSAS BOARD OF REGENTS 

Completed 
Business Intelligence 

Software/Tools 
$619,515 $160,266 

Student Long 

Data Sys/ARRA 
100% 49 

 Project Name Project Cost Est. 3 Future Yrs of 

Operation Cost 

Anticipated 

Funding Source 

for Project Cost 

Estimated 

Planning 

Start/Close 

Out End 

Page 

KANSAS, UNIVERSITY OF 

Planned-New Exchange 2013 
To Be 

Determined 
To Be Determined 

To Be 

Determined 

To Be 

Determined 
86 

Planned-New 

Lync Enterprise Voice 

Implementation (Lync 

UC) 

To Be 

Determined 
To Be Determined 

To Be 

Determined 

To Be 

Determined 
87 

Department Project Name Project Cost Est. 3 Future Yrs of 

Operational Cost 

Funding Source 

for Project Cost 

Percentage Page 

KANSAS STATE UNIVERSITY 
ACTIVE-

ALERT 

KSU Converged 

Infrastructure 
$5,140,135 $78,750 SGF 100% 42 
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Department Project Name Project Cost Est. 3 Future Yrs of 

Operational Cost 

Funding Source 

for Project Cost 

Percentage Page 

PITTSBURG STATE UNIVERSITY 

Active 
PSU Integrated Library 

System Project (ILS) 
$512,072 $211,500 

Univ Reserve 

Fund 
100% 44 

Approved 

PSU Enterprise 

Resource Planning 

(ERP) 

$2,361,500 $855,000 

SGF 

Univ Reserve 

Fund 

20% 

80% 

 

65 

JUDICIAL BRANCH 

Completed-

New 

Judicial Branch OJA 

Filings and Dispositions 

Data Submission 

Interface Project 

$595,000 $0 TREF 100% 52 

LEGISLATIVE BRANCH 

Completed 
2013 PC Lease Project-

Infrastructure 
$469,740 $573,105 SGF 100% 53 

 

All new Approved, Recast, Completed and Planned projects for this reporting period are in BOLD. 

New Active projects for the quarter and projects that are in a Caution, Alert or Recast status for the quarter will be noted 

in BOLD and ALL CAPS. 

Project Cost:  Planning, execution and closeout dollars of a project. 

Est. 3 Future Yrs of Operational Cost:  Three future years of operational/maintenance/ongoing costs after the project is 

completed. 

All new Approved, Active, Recast, Completed, Planned projects occurring after the reporting period are italicized and 

noted with an asterisk *.  
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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 P 

C 

I 

A 

ACTIVE PROJECTS SECTION 
 

Projects in this section have received CITO approval of their Detailed Project Plan and are in the Execution Phase. 

Agencies submit quarterly project status reports in accordance with ITEC Policy 2500 r1 – Project Status Reporting 

and JCIT Policy #2 until the end of the Execution Phase. Projects that exceed established thresholds are required to 

fulfill appropriate remedies outlined in JCIT Policy #2 before the project can move forward. 
 

TERMS 
 

CITO Council A management group consisting of the three (3) Chief Information Technology 

Officers (CITO) representing the Executive, Legislative and Judicial branches of 

Kansas state government. 

Execution Start This is the start date on the current CITO approved detailed plan that “triggers” 

the beginning of the execution phase.  The trigger date is an event (i.e. 

hardware/software purchase or installation, code development, etc.) identified 

by the agency.  Execution start is the benchmark for JCIT reporting 

requirements.  

Execution End This is the end date on the current CITO approved detailed plan.  The execution 

end date is the benchmark for JCIT reporting requirements.  

Project Cost Planning, execution and close out dollars of a project.  

Est. 3 Future Yrs. of Operational Cost Three future years of operational/maintenance/ongoing costs after the project is 

completed. 

Execution Project Cost Project dollars associated with the internal and external costs of the execution 

phase. 

Execution Cost to Date Project dollars expended through the reporting end date for the execution phase. 

Internal Cost Includes direct costs, not including overhead, of state government staff 

associated with the execution phase.  

External Cost Project dollars associated with an agency’s contracted costs and overhead for the 

execution phase. 

Adjusted Agency modified schedule and or cost by less than 10%. 

Funding Source for Project Cost This item identifies project financing by percentage of funding source. 

Infrastructure  These are primarily hardware or software initiatives that do involve not system 

development work. They are the underlying foundation or basic framework of a 

system or resources. 

On Hold Until A significant event and or change.  The agency head has asked the project be 

placed in a temporary hold status. The CITO has approved the request.  

Subproject A portion or sub-set of the full project, CITO approvals may be given at the sub-

project level as the project progresses. 

Vendor Contractor for the project. If there is more than one contractor the primary 

responsibilities are identified.  
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  
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 P 

C 

I 

A 

Project Report Assessments 
 

EXECUTIVE BRANCH 
 

Agriculture, Department of (KDA) 
Regulatory Management System – Advancement and On-Line Automation for Food Services 

 and Pesticide 
 CITO High-Level Approval: 8/14/12 Project Manager:  Linda Sibert 
 CITO Detailed Plan Approval: 5/7/13 
 Project Cost: $975,673 (Est. planning, execution and closeout) 
 Est. 3 Future Yrs of Operational Cost: $195,000 
 

 Execution Project Cost: $966,493 Execution Cost to Date: $196,664 
  Internal Cost: $466,740  Internal Cost to Date: $94,930 
  External Cost: $499,753  External Cost to Date: $101,734 
 Execution Start: 1/7/13 Execution End: 11/14/13 
    Adjusted Execution End: 1/30/14 
    Canceled Effective: 12/31/14 
 

 Funding Source for Project Cost  Vendor 
 State General Fund 49% System Automation 
 Fee Funds 51% 
 

This project will implement a replacement system for the Kansas Department of Agriculture (KDA) Regulation, 

Enforcement, and Compliance System (R.E.C.S.).  The replacement system will modernize the current business 

program processes through reengineering of the current information flow, provide additional computerized 

functionality, develop process and User Interfaces which more closely align with the business processes, and 

develop the sub-systems to address the Food Safety and Pesticide programs.  This project will provide a technical 

foundation for the future migration of all KDA licenses and registrations processes, along with supportive 

processes, from a predominantly manual paper-based process to a more automated and computerized process.  

The solution will address all of the functionality that is currently handled by several diverse systems and combine 

those services into one.  The solution will facilitate the exchange and tracking of information, both internally 

within the State of Kansas and externally with the private sector.  The solution includes, but is not limited to, 

maintaining new and renewals of product registrations, licensee’s records, and supporting activities.  The solution 

will assist in the guidance to validate business disciplines of collecting required information and assist to ensure 

the proper information flow occurs properly.  The solution will provide a computerized document management 

and storage capabilities for rapid retrieval, archiving, and links to the appropriate business records.  The solution 

will provide electronic capturing and retrieval of inspection results and complaints, required to assist in the 

performance of KDA oversight responsibilities and for supporting legal activities.  The solution will implement a 

payment process to encourage private sector to conduct business via online access with KDA.  Through the use of 

providing online entry, query, and limited editing, the paper handling and correction process will be reduced 

considerably, directly reducing State labor costs, and presenting a positive experience to the private sector.  The 

solution will employ role based security and will be configured by KDA staff.  This approach will assist in 

controlling future expenses for needed modifications and the growth associated with incorporating additional 

program areas into the system.  
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Regulatory Management System – Advancement and On-Line Automation for Food Services and Pesticide 

(Continued) 

 

For the Reporting Period:  The Kansas Department of Agriculture is requesting that this project be 

canceled.  The agency has determined the System Automation solution as currently configured will not meet 

the business needs of the agency. 

 
 Planning - COMPLETED 
 Estimated Project Cost: $0 
  Internal Cost: $0 
  External Cost: $0 
 Estimated Start: 10/12 Estimated End: 7/13 
 
 Subproject I – Phase I (Preparation/Implementation/Training/Food Safety) 
 CITO Approval: 5/7/13 
 Execution Cost: $485,896 Execution Cost to Date:  $196,664 
  Internal Cost:    $248,400  Internal Cost to Date: $94,930 
  External Cost: $237,496  External Cost to Date: $101,734 
 Execution Start: 1/7/13 Execution End: 7/11/13 
    Adjusted Execution End: 10/30/13 
    On Hold Until: 3/31/14 
 
 Subproject II – Phase II (Pesticides) 
 CITO Approval: 5/7/13 
 Execution Cost: $480,597 Execution Cost to Date:  $0 
  Internal Cost:    $218,340  Internal Cost to Date: $0 
  External Cost: $262,257  External Cost to Date: $0 
 Execution Start: 2/4/13 Execution End: 11/14/13 
    Adjusted Execution End: 1/30/14 
    On Hold Until: 9/30/14 
 
 Close-Out 
 Estimated Project Cost: $9,180 
  Internal Cost: $9,180 
  External Cost: $0 
 Estimated Start: 11/13 Estimated End: 11/13 
 Adjusted Estimated Start: 1/14 Adjusted Estimated End: 2/14  
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Corporation Commission, Kansas 
 Kansas Trucking Regulatory Assistance Network (KTRAN) 

 CITO High-Level Plan Approval: 10/17/13 Project Manager:  Cathy Rinehart 

 CITO Revised High-Level Plan Approval: 1/3/14 

 CITO Detailed Plan Approval: 1/8/14 

 Estimated Project Cost: $962,395 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $90,000 

 

 Execution Project Cost: $905,640 Execution Cost To Date: $98,688 

  Internal Cost: $430,363  Internal Cost to Date: $14,905 

  External Cost: $474,647  Execution Cost to Date: $83,783 

 Execution Start: 1/13/14 Execution End: 1/31/17 

 

 Funding Source for Project Cost  Vendor 

 KCC Comm. Vehicle Info. Sys. & Networks 100% None Reported 

 

KCC Motor carrier regulatory activities currently utilize a system comprised of disparate database tables and 

an Oracle Forms front-end.  The current system also provides limited online functionality to the Kansas 

motor carrier community.  Motor Carrier Division personnel use extensive manual and semi-automated 

procedures to accomplish multiple functions supporting KCC’s regulatory mission.   

 

Two key areas of estimated cost savings in the form of carrier economic benefits have been identified in 

support of the KTRAN project. The first benefit area revolves around the concept of KTRAN providing a 

more efficient platform upon which Kansas motor carriers may do business with KCC. A second benefit 

area can be found in the costs avoided by potential motor carriers who utilize KTRAN to determine the 

feasibility of starting a carrier business in Kansas. In this case, potential carriers decide not to incur common 

start-up expenses. Each of these benefit areas are discussed in the next sections. 

 

For the reporting period:  The Kansas Corporation Commission (KCC) completed the Drivers Module that 

will enable drivers to apply for and manage their waivers.  The KCC developed the Correspondence 

templates to create ad hoc and form correspondence and producing correspondence.  With the data 

agreement in place, the KCC completed the Interface Control Document to exchange data with the Secretary 

of State Office to ensure a motor carrier business is in “good standing.” 
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Kansas Trucking Regulatory Assistance Network (KTRAN) (Continued) 

 

 Planning - COMPLETED 

 Estimated Project Cost: $82,292 

  Internal Cost: $0 

  External Cost: $82,292 

 Estimated Start: 5/13 Estimated End: 1/14 

 

Execution 

 Subproject I – Detailed Design 

 CITO Approval: 1/8/14 

 Execution Cost: $342,875 Execution Cost to Date:  $98,688 

  Internal Cost:    $188,495  Internal Cost to Date: $14,905 

  External Cost: $154,380  External Cost to Date: $83,783 

 Execution Start: 1/13/14 Execution End: 7/2/15 

 

 Subproject II – System Development 

 CITO Approval: Not Yet Requested 

 Execution Cost: $534,415 Execution Cost to Date:  $0 

  Internal Cost:    $241,868  Internal Cost to Date: $0 

  External Cost: $292,547  External Cost to Date: $0 

 Execution Start: 7/3/15 Execution End: 1/31/17 

 

 Close-Out 

 Estimated Project Cost: $2,813 

  Internal Cost: $2,813 

  External Cost: $0 

 Estimated Start: 2/17 Estimated End: 2/17 
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Education, Kansas State Department of (KSDE) 
 KN-CLAIM System Replacement 

 CITO High-Level Approval: 8/7/14 Project Manager:  Danette Cox 

 CITO Detailed Level Approval: 11/17/14 

 Project Cost: $1,381,163 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $203,747 

 

 Execution Project Cost: $1,366,618 Execution Cost To Date: $135,764 

  Internal Cost: $242,698  Internal Cost to Date: $35,764 

  External Cost: $1,123,920  External Cost to Date: $100,000 

 Execution Start: 11/18/14 Execution End: 4/14/16 

 

 Anticipated Funding Source for Project Cost  Vendor 

 USDA Admin. Reviews and Training Grant 73% Dynamic Internet Solutions 

 USDA Direct Cert. Outstanding  Perf. Award 18% 

 State Administrative Expense Fund 9% 

 

The Kansas Nutrition – Claims and Information Management (KN-CLAIM) system, used to collect data and 

process claims in all the child nutrition programs administered by Child Nutrition and Wellness staff, was 

purchased in 2004 and is based within the now-obsolete class Active Server Pages (classic ASP) engine and 

Visual Basic 6 (VB6) runtime language.  Primarily due to its inherent security flaws, inefficiencies, interpreted 

processing, component model and poor performance, class ASP is now obsolete technology.  Microsoft 

discontinued mainstream support in March 2005, with final end of life in April 2008.  The use of classic ASP 

and its necessary VB6 runtime-only files will be available only throughout the lifetime of Windows 7 client and 

2008 R2 server in order to allow organizations time to redevelop their classic ASP application.  Because classic 

ASP is obsolete and unchanging, there also exists an ongoing, compounding lack of resources and degrading 

skill set for support within the application development community.   

 

It is essential that KN-CLAIM be rewritten in ASP.NET format so that child nutrition professionals and KSDE 

staff members have access to Microsoft-supported technology that includes crucial improvements to processing, 

performance and security.  The upcoming release of the new federal guidelines for administrative review of 

school nutrition service administration further compounds the need to expand the functionality that exists in the 

current KN-CLAIM system, as KSDE staff members rely on KN-CLAIM to provide data to complete reviews.  

The need to replace KN-CLAIM with a Microsoft-supported .NET system also presents an opportunity to 

reduce administrative error among users by including functionality to eliminate redundant data collection, 

enhance reporting, improve workflow process, increase automation and allow for more effective data integration 

between programs.   

 

For the Reporting Period:  The project is moving along with work on the Requirement Traceability Matrix 

and Forming the Test Team.  A meeting was held with Dynamic Internet Solutions and the managers of the 

Test Team to work through the sharing of test strategy and responsibility.  The project team has chosen a 

Google application for sharing documents, issues and risks among team members.  
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 KN-CLAIM System Replacement 
 
 Planning - COMPLETED 
 
 Estimated Project Cost: $13,640 
  Internal Cost: $13,640 
  External Cost: $0 
 Estimated Start: 4/14 Estimated End: 11/14 
 
 Execution 
 CITO Approval: 11/17/14 
 Execution Cost: $1,366,618 Execution Cost to Date:  $135,764 
  Internal Cost: $242,698  Internal Cost to Date: $35,764 
  External Cost: $1,123,920  External Cost to Date: $100,000 
 Execution Start: 11/18/14 Execution End: 4/14/16 
 
 Close-Out 
 Estimated Project Cost: $905 
  Internal Cost: $905 
  External Cost: $0 
 Estimated Start: 4/16 Estimated End: 4/16 
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Health and Environment, Kansas Department of (KDHE)  

 Kansas Eligibility Enforcement System III (KEES III) 
 CITO Council High-Level Plan Approval: 9/30/10 Project Manager:  April Nicholson 
 CITO Detailed Plan Approval: 2/10/12 
 CITO KEES II Recast Plan Approval: 7/26/12 
 CITO KEES III Recast Plan Approval 9/29/14 
 Project Cost: $18,345,736 (Planning, execution and close-out) 
 Est. 3 Future Yrs of Operational Cost: $27,720,000 
 

 Execution Project Cost: $18,145,736 Execution Cost to Date: $10,985,096 
  Internal Cost: $2,072,909  Internal Cost to Date: $1,863,995 
  External Cost: $16,072,827  External Cost to Date: $9,121,101 
 Execution Start: 7/1/14 Execution End: 7/15/15 
 

 Funding Source for Project Cost  Vendor 
 State General Fund 12% Accenture, LLP – Project Management,  
 Health Resources & Services Administration 5%  Infrastructure, Application, 
 Child Health Insurance Program 1%  Implementation 
 Centers for Medicare and Medicaid Svcs (90) 54% 
 Centers for Medicare and Medicaid Svcs (75) 2% 
 Centers for Medicare and Medicaid Svcs (50) 1% 
 Temporary Assistance for Needy Families 15% 
 Supplemental Nutrition Assistance Program 6% 
 Adoption 1% 
 Low Income Energy Assistance Program 3% 
 

The Kansas Department of Health and Environment (KDHE), Division of Health Care Finance (DHCF) 

received High-Level Chief Information Technology Officer (CITO) project approval for the Kansas Medical 

Eligibility Determination (K-MED) Project on 7/6/11.  On 8/30/11 KDHE-DHCF expanded the scope of the 

contract with Accenture to include the Kansas Department for Children and Families (DCF) AVENUES 

Project.  On 8/30/11 the State of Kansas re-named the combined K-MED and AVENUES project the Kansas 

Eligibility Enforcement System (KEES).  While this is a single project it has multiple funding sources.  In 

order to maintain continuity with historical documentation, project-related contracts, and previous official 

correspondence with Federal Partners providing funding through its Advanced Planning Document (APD), 

the medical eligibility scope (KDHE-DHCF) of KEES will be referred to as K-MED and other Health and 

Human Services eligibility (DCF) will continue to be referred to as AVENUES.  K-MED will handle all 

insurance eligibility determinations, and also determine the appropriate source and ratio of federal, state, and 

individual funding, including any subsidy amounts that may be available for those who qualify. Eligibility 

for all Medicaid groups, Child Health Insurance Program (CHIP), and subsidized insurance will be 

integrated into one (1) eligibility system. An online application for all Medicaid, CHIP, and insurance 

programs is being procured as a part of K-MED as well as an online presumptive eligibility tool.  K-MED 

will provide a single integrated portal so individuals applying for health coverage will be considered for all 

medical programs as prescribed by federal law.  In addition to the above functionality, the overall 

architecture of KEES will be such that the entire system or its components can be reused by other programs 

and agencies. One example of potential reuse may occur when the state’s Medicaid Management   
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Kansas Eligibility Enforcement System III (KEES III) (Continued) 
 

Information System (MMIS) is re-procured in 2015 – Kansas intends to use the eligibility system as the 

beneficiary sub-system rather than to rebuild or replace the current one. Functionality will have to be added later 

to accommodate these changes, but the system is being designed with this type of reusability in mind.  Kansas is 

intentionally building a system other agencies and states can reuse in whole or in part to modernize the 

technology supporting human services programs. Kansas’ intent is to design and implement a system that will 

economize by reducing the number of redundant purchases for similar functionality and/or technology across 

state agencies. Kansas is even in discussions with other states about how they might be able to reuse this 

technology.  KEES will play a large role in helping reduce costs associated with Medicaid and other state 

benefits by streamlining the eligibility determination phase of the process, which is essential in our efforts to 

improve health outcomes in Kansas.  The state expects to realize significant savings from improved accuracy in 

determining eligibility for state medical, cash and food assistance programs. KEES will automatically cross-

reference state and federal data sources to identify ineligible applicants. At the same time, the system will 

streamline service delivery for those who qualify.  KEES II -- The Kansas Department of Health and 

Environment, Division of Health Care Finance received high-level CITO project plan approval for the Kansas 

Medical Eligibility Determination (K-MED) Project on 7/6/11. Since receiving this approval several significant 

events have taken place in the state of Kansas that changed the scope of the K-MED project.  These changes are 

noted: On 7/1/11, the KHPA, the state’s Medicaid agency transitioned into the Kansas Department of Health and 

Environment (KDHE) as the Division of Health Care Finance (DHCF). The merger was achieved through an 

executive reorganization order designed to create a more efficient state government and save Kansas taxpayers 

more than $1 million the first fiscal year; on 8/9/11 Kansas returned a $31.5 million “early innovator” grant it 

received from the U.S. Department of Health and Human Services in February 2011 in full.  Consequently, 

money from that grant has been removed from this detailed budget and cost allocation in this re-submittal; on 

8/29/11 KDHE-DHCF executed a contract with Accenture, LLP. to implement K-MED; on 8/30/11 KDHE-

DHCF expanded the scope of the contract with Accenture to include the Kansas Department of Social and 

Rehabilitation Services AVENUES Project; on 8/30/11 the State of Kansas re-named the combined K-MED and 

AVENUES project the Kansas Eligibility Enforcement System (KEES).  KEES is designed with the entire State 

of Kansas in mind. As the electronic front door to state services, this system will improve the eligibility process 

and identify significant savings for the state.  The state expects to realize significant savings from improved 

accuracy in determining eligibility for state medical, cash and food assistance programs; and on 7/1/12 SRS was 

re-named by executive order of the Governor as the Kansas Department for Children and Families (DCF). KEES 

II is a multi-program system built using a Service Oriented Architecture and has received strong support from 

KDHEs and DCFs federal partners; The Center for Medicare and Medicaid Services (CMS), Administration for 

Children and Families (ACF), United States Department of Agriculture (USDA), Food and Nutrition Services 

(FNS) and the Supplemental Nutrition Assistance Program (SNAP).  While this is a single project it has multiple 

funding sources.  KEES III – KEES III will handle all insurance eligibility determinations, and also determine 

the appropriate source and ratio of federal, state, and individual funding, including any subsidy amounts that 

may be available for those who qualify. Eligibility for all Medicaid groups, CHIP, and subsidized insurance will 

be integrated into one eligibility system. An online application for all Medicaid, Child Health Insurance Program 

(CHIP), and insurance programs is being procured as a part of K-MED as  
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Kansas Eligibility Enforcement System III (KEES III) (Continued) 
 

well as on online presumptive eligibility tool.  K-MED will provide a single integrated portal so that individuals 

applying for health coverage functionality, the overall architecture of KEES III will be such that the entire system 

or components of it can be reused by other programs and agencies. One example of potential reuse is that when 

the state’s Medicaid Management Information System (MMIS) is re-procured in 2015, Kansas intends to use the 

eligibility system as the beneficiary sub-system rather than to rebuild or replace the current one. Functionality 

will have to be added later to accommodate these changes, but the system is being designed with this type of 

reusability in mind. 
 

Kansas is intentionally building a system that other agencies and other states can reuse in whole or in part to 

modernize the technology supporting its human services programs. Kansas’ intent is to design and implement a 

system that will economize by reducing the number of redundant purchases for similar functionality and/or 

technology across state agencies and is even in discussions with other states about how they might be able to 

reuse this technology.  KEES III will play a large role in helping reduce costs associated with Medicaid and other 

state benefits by streamlining the eligibility determination phase of the process, which is essential in our efforts to 

improve health outcomes in Kansas.  The state expects to realize significant savings from improved accuracy in 

determining eligibility for state medical, cash and food assistance programs. KEES III will automatically cross-

reference state and federal data sources to identify ineligible applicants. At the same time, the system will 

streamline service delivery for those who qualify. 
 

Planned Overall Cost (cumulative)  Actual expenditures (not cumulative) 
Ks Eligibility Enforcement System I $90,663,436 $30,349,580 

Ks Eligibility Enforcement System II $60,658,088 $56,476,673 

Ks Eligibility Enforcement System III $18,345,736 See Above Execution Cost to Date 
 

Project Gains 
Ks Eligibility Enforcement System I:  conducted Performance Testing for Phase 1; conducted Security 

Penetration Testing for Phase 1; completed load of Production software into Production Environment; completed 

Phase 1 Training; and finalized Phase 1 Post-Implementation User Support Guide. 
 

Ks Eligibility Enforcement System II:  Completed Phase 2.5 Build.  Finalized preparations for November go-live 

for Phase 2.6 Build.  Began work on Phase 3 Build. 
 

For the reporting period: October: Delivered Phase 3 Build 3.  Security Control Assessment Review completed 

and submitted to Center for Medicare and Medicaid Services (CMS).  Received approval on four Enhancement 

Change Requests and successfully deployed the October Monthly Release into the test environments. 

 

November Facilitated additional Security Control Assessment Review.  Federally-Facilitated Marketplace (FFM) 

transfer was shut down due to new Business System Design (BSD) put in place.  Continued with MMIS daily file 

testing.  Received approval on one Enhancement Change Request. 

 

December: Planning to determine scope of Phase 2.6 go-live and prioritize defects, workarounds and change 

requests.  System Security Plan (SSP) changes deployed to System Test.  The team is assessing impacts for 

additional Phase 3 Change Requests to the overall build and deployment plans Provided Phase 3 Build to the 

State.  
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Kansas Eligibility Enforcement System III (KEES III) (Continued) 
 

Intent to File Recast: 

The project did not meet the 2.6 implementation scheduled for December 2014.  It was determined at the 

Implementation Readiness Review with KDHE and DCF leadership that not enough progress had been made in 

the three critical areas. Numerous CMS updates to the online and paper application caused further stress to the 

schedule.  The P2.6 Remediation plan is in development and focuses on MMIS redesign (collaboration with HP), 

Workaround retirement and Forms and Notices of Action (NOAs), Change Requests and defects are also being 

prioritized into this new plan.   It is anticipated the plan will be complete by early February. 

 

 Recast – KEES III 

 CITO Approval: 9/29/14 
 Execution Project Cost: $18,145,736 Execution Cost to Date: $10,985,096 

  Internal Cost: $2,072,909  Internal Cost to Date: $1,863,995 

  External Cost: $16,072,827  External Cost to Date: $9,121,101 

 Execution Start: 7/1/14 Execution End: 7/15/15 

 

 Close-Out 

 Estimated Project Cost: $200,000 

  Internal Cost: $150,000 

  External Cost: $50,000 

 Estimated Start: 7/15 Estimated End: 9/15 
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Health and Environment, Kansas Department of (KDHE) 
 Medicaid Information Technology Architecture (MITA) / Medicaid Management Information 

System (MMIS) Pre-Project II 

 CITO High-Level Plan Approval: 3/5/13 Project Manager:  Louann Gebhards 

 CITO Detailed Plan Approval 11/21/13 

 CITO Recast Detailed Plan Approval 9/9/14 

 Project Cost: $867,934 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $0 

 
 Execution Project Cost: $857,934 Execution Cost to Date: $619,984 
  Internal Cost: $197,421  Internal Cost to Date: $117,046 
  External Cost: $660,513  External Cost to Date: $502,938 
 Execution Start: 8/6/14 Estimated Execution End: 3/6/15 
    Adjusted Execution End: 5/6/15 
 

 Funding Source for Project Cost  Vendor 
 State General Fund 10% Cognosante, LLC 
 Fed. Financial Participation (FFP)–Medicaid 90% 
 

The Kansas Department of Health and Environment-Division of Health Care Finance (KDHE-DHCF) serves 

as the Medicaid Single State Agency for the State of Kansas, as defined by 45 CFR 205.100.  The statutory 

mission of the agency is to develop and maintain a coordinated health policy agenda that combines effective 

purchasing and administration of health care with health promotion oriented public health strategies.  The 

powers, duties and functions of the Division are intended to be exercised to improve the health of the people 

of Kansas by increasing the quality, efficiency and effectiveness of health services and public health 

programs.  KDHE-DHCF currently contracts with Hewlett Packard Enterprise Services (HPES) to operate 

its Medicaid Management Information System (MMIS) and act as its Fiscal Agent.  The current contract 

expires 6/30/15. KDHE-DHCF needs to conduct the planning necessary to implement a new contract by 

7/1/15.   

 

This first project will concentrate on the tasks associated with planning.  A second project will follow that 

will concentrate on either implementing a new MMIS or transferring and enhancing the current Kansas 

MMIS.  As part of the first effort, KDHE is planning to solicit competitive proposals to issue a 

MITA/MMIS Reprocurement Pre-Project Request for Proposal (RFP) for technical assistance and award a 

consultant contract. 

 

  

A
ctiv

e-R
eca

st 
 

 
 

Return 

to 

Index 

+

* 
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
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Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Medicaid Information Technology Architecture (MITA) / Medicaid Management Information System (MMIS) 

Pre-Project II (Continued) 
 

MITA/MMIS Pre-Project II – With this project, the State of Kansas seeks to procure a modular MMIS, as well as a 

Fiscal Agent to support some or all of the MMIS. The modular MMIS must have a focus on Service Oriented 

Architecture (SOA). Following are KDHE’s goals for the modular MMIS: 

 Provide information management tools and technical expertise to assist KDHE and its sister agencies in 

effectively managing the State Medicaid program. Support monitoring the performance of KanCare Managed 

Care Organizations (MCOs). 

 Use a modular approach to create a framework that is aligned with MITA Version 3.0 and supported by a 

SOA and unified data governance. KDHE expects this modular approach to result in low-risk MMIS 

compliance and more efficient customer service. 

 Meet the CMS Seven Conditions and Standards (7C&S) and promote the use of industry standards for 

information exchange and interoperability, providing a seamless business services environment for KDHE 

users 

KDHE currently contracts with Hewlett-Packard Enterprise Services (HPES) to operate its MMIS and act as its Fiscal 

Agent. The current contract expires 1/1/16. In order to get the State of Kansas ready for a new MMIS contract and to 

work with a new vendor, KDHE needs to conduct the planning necessary to implement a new contract by 2/1/15. 
 

Planned Overall Cost (Cumulative)   Actual Expenditures (Not Cumulative 
MITA/MMIS Pre-Project I  $2,171,020 $1,272,824 

MITA/MMIS Pre-Project II  $867,934 See Above Execution Costs 
 

Project Gains 

All project metrics including scope, schedule, and risk management have been completed.  The schedule had to be 

adjusted in order to response to the new implementation timeline of the ICD-10 diagnosis code set upgrade. 
 

For the reporting period:  This project was recast in September, CITO Approval received 9/9/14.  Project timeline 

was extended due to extension of existing HPES (Hewlett Packard Enterprise System) fiscal agent contract through 

12/31/15.  Both extensions were driven by the new implementation timeline of the ICD-10 Diagnosis code set 

upgrade which occurred on 3/28/14 through H.R. 4302 “Protecting Access to Medicare Act of 2014.”  The agency 

decided to realign its implementation timelines with the new ICD10 timeline.  The realignment resulted in an 

extension of the Cognosante contract which supports the MITA/MMIS reprocurement project. 
 

The remaining deliverables for this project are a Bid Evaluation Report, expected in March 2015 and a Final Contract 

Draft Scope of Work, due in May 2015.  These deliverables were dependent on the release of a CMS and CITO 

approved Request for Proposal.  The RFP was approved by CMS mid-October 2014, with instructions to make 

changes regarding allowance of alternative/module based contractors to bid on individual modules versus a 

monolithic, one-vendor system.  The RFP was publicly posted on 10/23/14.  A bidder’s conference was held 10/29/14 

with a four week vendor question/KDHE response period.  All bids are due back to KDHE on 1/21/15.  It is 

anticipated that this project will end 6/30/15 versus the pre-project DA518 date of 3/31/15, one quarter later than 

previously anticipated due to difficulties obtaining CMS approval on the RFP.  
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
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Medicaid Information Technology Architecture (MITA) / Medicaid Management Information System (MMIS) 

Pre-Project II (Continued) 
 

Recast 

 CITO Approval: 9/9/14 

 Execution Project Cost: $857,934 Execution Cost to Date: $619,984 

  Internal Cost: $197,421  Internal Cost to Date: $117,046 

  External Cost: $660,513  External Cost to Date: $502,938 

 Execution Start: 8/6/14 Estimated Execution End: 3/6/15 

    Adjusted Execution End: 5/6/15 

 

 Close-Out 

 Estimated Project Cost: $10,000 

  Internal Cost: $10,000 

 Estimated Start: 9/14 Estimated End: 10/14 

 Adjusted Estimated Start: 5/14 Adjusted Estimated End: 6/15 
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
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 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
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Highway Patrol, Kansas 
 Digital Refresh Project – Infrastructure 
 CITO High Level Approval: 5/16/14 
 CITO Detailed Plan Approval: 6/5/14 Project Manager:  Capt. Scott Harrington 
 Project Cost: $2,230,756 (Est. planning, execution, close-out) 
 Est. 3 Future Yrs. Of Operational Cost: $66,000 
 
 Execution Project Cost: $2,228,594 Execution Cost to Date: $2,223,815 
  Internal Cost: $11,590  Internal Cost to Date: $7,257 
  External Cost: $2,217,004  External Cost to Date: $2,216,558 
 Execution Start: 6/6/14 Estimated Execution End: 4/16/15 
 

 Funding Source for Project Cost  Vendor 
 KHP Operations Fund 100% WatchGuard 
 

Digital video has become a critical piece of evidence in the U.S.. Recordings have been utilized: 

1) to demonstrate the actions of the defendant and officers in court proceedings 

2) to identify suspects after an officer-involved shooting 

3) to investigate allegations of wrongdoing 

4) to train officers 

5) to create public service announcements 
 

In 2009, the KHP moved from VHS video tape recording to digital in-car cameras. Those video systems have 

reached the end of the product life cycle and now require replacement. KHP has considered other options, 

including flash drive media and server-based systems. Flash media was ruled out due to the potential for damage 

both in the car and during shipment to KHP headquarters, courts, etc. Server based systems were found to be 

unfeasible due to distances between offices, costs to maintain servers for long term storage and limitations of 

wireless communications. The KHP patrols highways across the 82,277 square miles that make up the state of 

Kansas. The KHP would have to maintain multiple servers at troop headquarter locations throughout the state in 

order to store video data. Troopers are often hours away from these locations making direct server uploads on a 

daily basis unrealistic. While video could be transferred via air card, doing so would bog down the mobile 

network, causing delays in critical information such as criminal history queries required roadside. As a result, 

the agency has elected to continue to utilize DVD media for long-term storage. 
 

The KHP intends to replace 434 units in vehicles across the state. Another 26 units will be purchased in case of 

equipment failure and maintained as part of the fleet's ongoing inventory. The Kansas Turnpike Authority 

recently purchased digital video camera upgrades as well. As a result, the KHP plans to continue using the 

WatchGuard DV-1 system in order to standardize the fleet. Doing so will improve efficiencies by allowing 

troopers to move from KHP to KTA without undergoing retraining on the video system. Likewise, since KHP IT 

staff maintains computer systems for KTA troopers, technical support efforts are reduced. That is, a single 

configuration can be maintained for both agencies and related software will be uniform across all users. 

Installation efforts will be minimized since the system is compatible with existing wiring and mounting 

hardware. WatchGuard has also agreed to a $500 per unit trade-in allowance for KHP's existing systems.  
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
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Digital Refresh Project – Infrastructure (Continued) 

 

For the reporting period:  The project is currently on time and on budget.  All equipment has been received 

and invoices have been paid in full. The KHP anticipates completing remaining installations and equipment 

trade-ins next quarter. 

 
 Planning - COMPLETED 
 Estimated Project Cost: $1,951 
  Internal Cost: $1,951 
  External Cost: $0 
 Estimated Start: 10/13 Estimated End: 6/14 
 
 
 Execution 
 CITO Approval: 6/5/14 
 Execution Cost: $2,228,594 Execution Cost to Date:  $2,223,815 
  Internal Cost: $11,590  Internal Cost to Date: $7,257 
  External Cost: $2,217,004  External Cost to Date: $2,216,558 
 Execution Start: 6/6/14 Execution End: 4/16/15 

 
 Close-Out 
 Estimated Project Cost: $211 
  Internal Cost: $211 
  External Cost: $0 
 Estimated Start: 4/15 Estimated End: 4/15 
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  

Page 26 Published:  February 2015 

 P 

C 

I 

A 

Information Technology Services, Office of (OITS) 
 OITS Information Technology Financial Management (ITFM) System 

 CITO High-Level Approval: 6/20/13 Project Manager:  TBD 

 CITO Detailed Plan Approval: 1/2/14 

 Estimated Project Cost: $600,000 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. Of Operational Cost: $270,000 

 

 Execution Project Cost: $600,000 Execution Cost to Date: $253,822 

  Internal Cost: $0  Internal Cost to Date: $0 

  External Cost: $600,000  External Cost to Date: $283,822 

 Execution Start: 10/14/13 Execution End: 4/28/14 

    Adjusted Execution End: 7/11/14 

    On Hold Until: 12/31/14 

 

 Funding Source for Project Cost  Vendor 

 Clearing Fund (OITS) 100% VMware 

 

The Kansas Office of Information Technology Services (OITS) will be implementing a new internal billing 

system. The project will also include professional services required to implement it. The tool will help OITS 

increase the transparency and accuracy of our bills to our customers. It will also streamline many currently 

manual processes. The result will be quicker turnaround of OITS bills. It also gives us a sophisticated tool to do 

financial analysis, what-if analysis, and financial modeling. The professional services engagement will provide 

strategy workshops, solution design, detailed configuration of current and future-state cost models, automation 

of manual billing processes, integration of data into the tool, custom reporting, testing, and training. ITBM will 

interface with the current systems and processes OITS uses to produce bills which include but is not limited to 

KOMAND, SMART, KIRMS, and the soon to be implemented Service Desk system. 

 

For the Reporting Period:  Project was put on hold June 20, 2014 and remains on hold due to recent vacancies 

in key positions of Chief Financial Officer (CFO) and Chief Information Technology Architect (CITA).  The 

CFO and CITA hold the lead responsibilities in this project and their recent vacancies have prompted a need to 

place this project on hold until the positions are filled.  The project will resume when the replacements for these 

positions have been identified and are in place. 

 

Project Status:  Project was in alert prior to being placed on hold.  A recast plan will be expected upon 

resumption of the project work. 
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OITS Information Technology Financial Management (ITFM) System (Continued) 

 

 Planning - COMPLETED 

 Estimated Project Cost: $0 

 Estimated Start: 8/13 Estimated End: 10/13 

 

 Execution 

 CITO Approval: 1/28/14 

 Execution Cost: $600,000 Execution Cost to Date:  $253,822 

  Internal Cost: $0  Internal Cost to Date: $0 

  External Cost: $600,000  External Cost to Date: $253,822 

 Execution Start: 10/14/13 Execution End: 4/28/14 

    Adjusted Execution End: 7/11/14 

    On Hold Until: 12/31/14 

 

 Close-Out 

 Estimated Project Cost: $0 

 Estimated Start: 5/14 Estimated End: 5/14  
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Information Technology Services, Office of (OITS) (Continued) 
 OITS Internet Upgrade FY 2015 

 CITO Detailed Plan Approval: 12/22/14 Project Manager:  Jay Coverdale 

 Estimated Project Cost: $2,361,834 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. Of Operational Cost: $0 

 

 Execution Project Cost: $2,356,014 Execution Cost to Date: $918.278 

  Internal Cost: $4,920  Internal Cost to Date: $8,760 

  External Cost: $2,230,494  External Cost to Date: $909,518 

 Execution Start: 11/10/14 Execution End: 7/15/15 

 

 Funding Source for Project Cost  Vendor 

 OITS Fund 53% AT&T, Cox Communications & AOS 

 OITS Depreciation Fund 47% 

 

The State of Kansas, Office of Information Technology Services, currently provides Internet services to all 

customers residing on the Kansas Wide Area Information Network (KanWIN). Current usage of the Internet 

service has exceeded available capacity resulting in degraded service to Agency Staff and applications. To 

address this issue the Internet Service Provider (ISP) circuits must be upgraded. Also, network equipment 

linking the ISP circuits to the KanWIN network must be replaced with new equipment that can support the 

increased capacity. Following the upgrade, new network management tools will be acquired to improve the 

management and reporting of internet consumption. A vacant FTE position will be filled to provide support, 

maintenance, and capacity planning for the new tools along with the other network management tools that have 

been unsupported internally due to the vacancy. 

 

The infrastructure project will include contract services with established contract vendors to upgrade the internet 

circuits and acquire the necessary hardware and software. All State Agencies connected to the KanWIN network 

will benefit from this project by improved response time when researching information on the internet and also 

an increase in productivity (not quantified) resulting from improved Web application response time. This project 

will provide twice the bandwidth of the existing service, improved reliability from new network equipment, and 

improved security and management from new tools and feature/functionality. Savings will also be achieved 

during this project resulting from monthly reoccurring charge reductions from both ISP providers of the internet 

circuits. These reductions are archived by cost reductions occurring in the marketplace for Internet services. 

 

Project Status:  Project received CITO approval on 12/22/14.  One of two vendor provided Internet circuits has 

been upgraded to 1GB, the other is pending.  Equipment for the new Internet module infrastructure has been 

acquired and is scheduled to go into production on 1/10/15. 
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
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OITS Internet Upgrade (Continued) 

 

 Planning - COMPLETED 

 Estimated Project Cost: $900 

  Internal Cost: $900 

 Estimated Start: 10/14 Estimated End: 11/14 

 

 Execution 

 CITO Approval: 12/22/14 

 Execution Cost: $2,356,014 Execution Cost to Date:  $918,278 

  Internal Cost: $35,520  Internal Cost to Date: $8,760 

  External Cost: $2,320,494  External Cost to Date: $909,518 

 Execution Start: 11/10/14 Execution End: 7/15/15 

 

 Close-Out 

 Estimated Project Cost: $4,920 

  Internal Cost: $4,920 

 Estimated Start: 6/15 Estimated End: 8/15 
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
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Investigation, Kansas Bureau of (KBI) 
 Kansas DUI Tracking System (Record and Police Impaired Drivers – RAPID) III 
 CITO High-Level Approval: 4/10/12  Project Manager:  Joe Mandala 
 CITO Detailed Plan Approval 4/26/12 
 CITO Recast II Plan Approval 10/16/12 
 CITO Recast III Plan Approval 7/11/13 
 Project Cost: $2,252,043 (Est. planning, execution and closeout) 
 Est. 3 Future Yrs of Operational Cost: $454,500 
 
 Execution Project Cost: $2,238,440 Execution Cost to Date: $1,790,699 
  Internal Cost: $210,560  Internal Cost to Date: $185,405 
  External Cost: $2,027,880  External Cost to Date $1,605,294 
 Execution Start: 4/19/13 Execution End: 3/20/15 
    Adjusted Execution End: 4/7/15 
    Adjusted Execution End 4/30/15 
 
 Funding Source for Project Cost  Vendor 
 State Highway Fund 98% Analysts International Corporation 
 Record Check Fee Fund 2% 
 
 

The project will implement a system to improve the ability of the state to accurately charge and prosecute 

Driving Under the Influence (DUI) offenders.  The system will leverage existing repositories and resources 

already provided by the Kansas Criminal Justice Information System (KCJIS) data center to help ensure that 

DUI offenders are appropriately charged and sentenced.  The system will provide:  1. Electronic submission of 

DUI filings and dispositions from courts to the Kansas Bureau of Investigation (KBI) central repository; 2. 

Courts and prosecutors one-stop access to search across disparate data systems, such as the KBI criminal history 

and incident/arrest repositories, the Kansas Department of Revenue (KDOR) driver and vehicle data, and the 

Kansas Department of Transportation (KDOT) crash repository, thereby providing a complete picture of an 

offender’s DUI history; 3. Notification to courts and prosecutors when new information regarding an offender 

becomes available; 4. Tools for managing data errors and data reporting deficiencies; and 5. Augmentation of 

the KBI central repository to include additional information needed to support DUI prosecution and sentencing.  

RAPID II – The project was delayed in order to complete a competitive Task Proposal Request (TPR) at the 

direction of the Division of Purchases. The TPR closed on 7/27/12 and vendor selection was made effective on 

8/17/12.  RAPID III -- During the course of developing and reviewing the detailed design document during Q 1 

2013, it became apparent that there were significant scope issues with the project. Stakeholder meetings and 

negotiations with the vendor clarified those issues. This change necessitated a modification of the deliverable 

list. Because of these modifications, the existing project plan required a new baseline and a recast. 
 

Planned Overall Cost (cumulative)  Actual Expenditures (not cumulative) 

KS DUI Tracking System I $2,643,329 $0 

KS DUI Tracking System II $2,662,919 $686,048 

KS DUI Tracking System III $2,900,105 See above Execution Cost to Date 
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
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Kansas DUI Tracking System (Record and Police Impaired Drivers – RAPID) III (Continued) 

 

Project Gains 

KS DUI Tracking System I – Project was delayed. 

KS DUI Tracking System II -- During repeated design sessions, scope issues were developed which 

culminated in a scope clarification.  However, work scheduled for later in the project (legislative 

requirements) was brought forward, and the critical path of the project was not strongly impacted. 

 

For the Reporting Period: Sub Project 2.3:  CCH and Courts Integration has proved challenging.  A few 

courts and vendors continue to move forward developing their interfaces.  Client testing for KIBRS in Sub 

Project 2.4: TRS (Crash)/KIBRS is complete while client testing of TRS (Crash) occurs next quarter.  

Subproject 2.5: Message Switch Notification Integration development and test plan has been completed and 

testing will commence next quarter. 

 

Recast 

 Subproject I – Core Component - COMPLETED 

 CITO Approval: 7/11/13 

 Execution Cost: $711,605 Execution Cost to Date:  $778,897 

  Internal Cost: $37,200  Internal Cost to Date: $34,378 

  External Cost: $674,405  External Cost to Date: $744,519 

 Execution Start: 4/19/13 Execution End: 12/4/13 

    Adjusted End: 12/9/13 

 

 Subproject II – Extending CCH/Court Integration – COMPLETED 

 CITO Approval: 7/11/13  

 Execution Cost: $613,407 Execution Cost to Date:  $588,064 

  Internal Cost:    $64,200  Internal Cost to Date: $36,295 

  External Cost: $549,207  External Cost to Date: $551,769 

 Execution Start: 7/26/13 Execution End: 7/3/14 

 Adjusted Start: 8/1/13 Adjusted End: 8/12/14 

    Adjusted End: 10/8/14 

 

 Subproject III – CRASH/KIBRS Integration 

 CITO Approval: 7/11/13 

 Execution Cost: $458,465 Execution Cost to Date:  $351,133 

  Internal Cost:    $59,170  Internal Cost to Date: $95,678 

  External Cost: $399,295  External Cost to Date: $255,455 

 Execution Start: 2/5/14 Execution End: 1/26/15 

 Adjusted Start: 2/3/14 Adjusted End: 7/9/14 

    Adjusted End: 4/2/15  
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Kansas DUI Tracking System (Record and Police Impaired Drivers – RAPID) III (Continued) 

 

Subproject IV – Message Switch Integration 

 CITO Approval: 7/11/13 

 Execution Cost: $317,924 Execution Cost to Date:  $72,605 

  Internal Cost:    $45,190  Internal Cost to Date: $19,054 

  External Cost: $272,734  External Cost to Date: $53,551 

 Execution Start: 7/3/14 Execution End: 2/17/15 

 Adjusted Start: 6/25/14 Adjusted End: 4/7/15 

    Adjusted End: 4/30/15 

 

 Subproject V – Knowledge Transfer and Go-Live 

 CITO Approval: 7/11/13 

 Execution Cost: $137,039 Execution Cost to Date:  $0 

  Internal Cost:    $4,800  Internal Cost to Date: $0 

  External Cost: $132,239  External Cost to Date: $0 

 Execution Start: 1/27/15 Execution End: 3/20/15 

 Adjusted Start: 2/11/15 Adjusted End: 3/23/15 

    Adjusted End: 4/20/15 

 

 Close-Out 

 Estimated Project Cost: $13,603 

  Internal Cost: $8,000 

  External Cost: $5,603 

 Estimated Start: 3/15 Estimated End: 4/15  
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Juvenile Justice Authority (JJA) 
 Juvenile Justice Information System (JJIS) Rewrite II 
 CITO High-Level Approval: 2/21/08 Project Manager:  Marilyn Chambers 
 CITO Revised High-Level Approval: 12/17/09 
 CITO Detailed Plan Approval: 12/22/09 
 CITO Recast II Plan Approval: 2/28/12 
 Project Cost: $622,460 (Planning, execution and closeout) 
 Est. 3 Future Yrs of Operational Cost: $246,584 
 
 Execution Project Cost: $609,566 Execution Cost to Date: $800,519 
  Internal Cost: $297,439  Internal Cost to Date: $219,947 
  External Cost: $312,127  External Cost to Date: $580,572 
 Execution Start: 2/13/12 Execution End: 12/7/12 
    Adjusted Execution End: 1/16/13 
    Adjusted Execution End: 4/1/13 
    Adjusted Execution End 6/30/13 
    Adjusted Execution End 7/1/13 
    On Hold Until: 3/31/15 
 
 Funding Source for Project Cost  Vendor 
 State General Fund 45% 3MV, Inc.  
 Juvenile Accountability Block Grant 55% 
 

The Kansas Juvenile Justice Authority (JJA) uses four (4) main applications to track and document youth in 

our system.  These applications are the Juvenile Justice Intake and Assessment Management System 

(JJIAMS), the Juvenile Correctional Facility System (JCFS), the Community Agency Supervision 

Information Management System (CASIMS) and the Purchase of Services Management database 

(POSsuM).  Each of these applications is reaching the end of life or twilight stage necessitating a single 

replacement application to incorporate all the functionality of current applications.  The project will require 

input from state, county and local entities and is being done in coordination with Kansas Criminal Justice 

Information System (KCJIS).  The completed re-write of the JJIS application will incorporate the four (4) 

above mentioned end of life applications.  The current applications will continue to be maintained and 

updated until a time at which the new application has been thoroughly tested and completed.  Recast: 

During Subproject II, the agency faced numerous issues that impacted the project.  These included 1) the 

loss of seven (7) core project staff and difficulty in refilling these positions, 2) initial project scope did not 

meet the core business need, 3) and staff on the project had not met planned hours due to work required on 

other projects.  These conditions resulted in delaying the production release date for the project.  The agency 

could not make up the variance causing the project to be recast in order to complete the project. 

 

Planned Overall Cost (cumulative)    Actual Expenditures (not cumulative) 

JJIS Rewrite I $2,134,340 $1,800,438 

JJIS Rewrite II $2,422,898 See above Execution Cost to Date 
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PROJECT REPORT OVERVIEW October-November-December 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Juvenile Justice Information System (JJIS) Rewrite II (Continued) 

 

Project Gains 

JJIC Rewrite I – Narrowed scope of project and redefined project goals and outcomes. 

JJIS Rewrite II – established process to transfer from legacy system to new system.  System tested and passed. 

Developed user interface and started user testing on ease of use. We began using Business Analysts more 

effectively by having them define current processes and designing the process in the new system.  

 

For the reporting period:  At this time, KDOC has begun the process of creating a plan to complete the project 

with the utilization of temporary staff acquired through AIC in order to bring this project to resolution.  The project 

will be placed on hold until a final project plan and staffing has been identified. 

 

Project Status:  A recast project plan will be required for this project at the time it is removed from hold status. 

 

 

 Recast: Remaining Development through Production Rollout 

 CITO Approval: 2/28/12 

 Execution Cost: $609,566 Execution Cost to Date:  $800,519 

  Internal Cost: $297,439  Internal Cost to Date: $219,947 

  External Cost: $312,127  External Cost to Date: $580,572 

 Execution Start: 2/13/12 Execution End: 12/7/12 

    Adjusted Execution End: 1/16/13 

    Adjusted Execution End: 4/1/13 

    Adjusted Execution End: 6/30/13 

    Adjusted Execution End: 7/1/13 

    On Hold Until: 3/31/15 

 

 Close-Out 

 Estimated Project Cost: $12,894 

  Internal Cost: $7,894 

  External Cost: $5,000 

Estimated Start: 12/12 Estimated End: 1/13  
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PROJECT REPORT OVERVIEW October-November-December 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Kansas Criminal Justice Information System (KCJIS) 
 Kansas eCitation II 
 CITO High-Level Plan Approval: 10/28/10 Project Manager:  Gordon Lansford 
 CITO Detailed Plan Approval: 3/3/11 
 CITO Recast II Plan Approval: 1/26/15* 
 Project Cost: $480,140 (Planning, execution and close-out) 
 Est. 3 Future Yrs of Operational Cost: $30,000 
 

 Execution Project Cost: $468,440 Execution Cost to Date: $0 
  Internal Cost: $96,381  Internal Cost to Date: $0 
  External Cost: $372,059  External Cost to Date: $0 
 Execution Start: 2/6/15 Execution End: 1/3/17 
 

 Funding Source for Project Cost  Vendor 
 State Traffic Record Fund 85% Analysts International Corporation 
 National Highway Transportation Safety 
 Administration Section 408 Grant 15% 
 

The Kansas Criminal Justice Information System (KCJIS) commissioned this Strategic Plan for the 
development and implementation of a statewide electronic traffic citation (eCitation) system, with a central 
traffic citation information repository (central repository) accessible by state, local, and federal agencies, and 
the public. This eCitation system is an integral part of the statewide Traffic Records Coordinating 
Committee (TRCC) governed Traffic Records System (TRS) program initiated in 2005 and will integrate 
with KCJIS. The TRS will be a virtual data warehouse that will provide state and local agencies with the 
ability to efficiently access traffic data to increase the safety of the motoring public. It will bring together 
information that is currently housed in separate, isolated repositories at the Kansas Department of 
Transportation (KDOT), Kansas Highway Patrol (KHP), Kansas Department of Revenue (KDOR), Kansas 
Bureau of Investigation (KBI), Kansas Department of Health and Environment (KDHE), Kansas Board of 
Emergency Medical Services (KBEMS) and other agencies.  As a vital component of the TRS system, the 
goal is to implement a statewide eCitation system through which traffic citation data can be collected, 
analyzed, and distributed accurately, quickly, and cost effectively for the benefit of the public and state, 
local, and federal agencies.  The approach to the eCitation system is consistent with and extends the 
common vision developed for the TRS. It also reflects the desires, efforts and outcomes of interested state 
agencies in migrating toward a more accurate, efficient, and cost effective capture and exchange of traffic 
data through modern technological electronic processes. Through the creation of a statewide eCitation 
system, KCJIS will transform the capture, storage, exchange and use of traffic citation data from the current 
mixed system of mostly manual data entry and some electronic storage and exchange to a fully electronic 
system. **Project received Subproject II Detailed Plan approval on 12/8/11.  The adjusted costs removed 
Master Entity Index (MEI) costs from the project.  This work is being performed in a separate project. 
Recast:  Recast plan will complete the System Integration subproject of the original plan. 
 
Planned Overall Cost (cumulative)    Actual Expenditures (not cumulative) 

Kansas eCitation I $1,931,522 $1,156,164 

Kansas eCitation II $480,140 See above Execution Cost to Date 
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PROJECT REPORT OVERVIEW October-November-December 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Kansas eCitation II (Continued) 

 

Project Gains 

Kansas eCitation I – Detailed design and core technology deployment completed.  Production implementation and 

functional enhancements completed. 

 
For the reporting period: Recast plan was approved on 1/26/15*. 
 
 Recast 

 CITO Approval: 1/26/15 

 Execution Cost: $468,440 Execution Cost to Date:  $0 

  Internal Cost: $96,381  Internal Cost to Date: $0 

  External Cost: $372,059  External Cost to Date: $0 

 Execution Start: 2/6/15 Execution End: 1/3/17 

 

 Close-Out 

 Estimated Project Cost: $11,700 

  Internal Cost: $2,700 

  External Cost: $9,000 

Estimated Start: 1/17 Estimated End: 3/17 
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PROJECT REPORT OVERVIEW October-November-December 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Labor, Kansas Department of (KDOL) 
 KDOL Worker’s Compensation Digitization Planning Project  
 CITO High-Level Approval: 5/27/14 Project Manager:  Sheryl Linton 
 CITO Detailed Plan Approval: 12/11/14 
 Project Cost: $583,620 (Est. planning, execution, close-out) 
 Est. 3 Future Yrs. of Operational Cost: $0  
 
 Execution Project Cost: $535,821 Execution Cost to Date: $0 
  Internal Cost: $79,800  Internal Cost to Date: $0 
  External Cost: $456,021  External Cost to Date: $0 
 Execution Start: 1/6/15 Execution End: 9/30/16 
 
 Anticipated Funding Source for Project Cost  Vendor 
 Kansas Worker’s Compensation Fee Fund 100% WorkComp Strategies LLC 
 

The current Worker’s Compensation system is antiquated and consequently results in many inefficient manual, 

paper-driven processes.  KDWC intends to create a paperless system that would improve customer service, 

reduce administrative costs, and increase operation efficiency.  The future system will utilize a web-based user 

interface.  This interface would improve access to the system and case management documents by creating a 

workflow management system of tasks and documents.   
 

The primary objective of the development project is to create a paperless system.  The goals of this paperless 

system would be to improve customer service, reduce administrative costs, and increase operational efficiency.  

This paperless system would utilize three tools: electronic transactions, web access, and digital storage.  
 

Project Status:  The RFP EVT 0003257, Contract Award was issued on 10/20/14 to WorkComp Strategies 

LLC, as the consultant vendor for the Workman’s Compensation Digitization Planning Project.  A “Kick-

Off” meeting was held on 11/14/14 for our internal stakeholders.  Our first steering committee meeting was 

held on 12/10/14.  A “Name Our Project” contest was initiated to garner staff involvement with the winning 

name for the planning project of “DigiComp.”  The Detailed Project Plan was completed and submitted to 

the CITO on 12/2/14. 
 

 Planning - COMPLETED 
 Estimated Project Cost: $35,529 
  Internal Cost: $7,980 
  External Cost: $27,549 
 Estimated Start: 4/14 Estimated End: 1/15 
 

 Execution Project Cost: $535,821 Execution Cost to Date: $0 
  Internal Cost: $79,800  Internal Cost to Date: $0 
  External Cost: $456,021  External Cost to Date: $0 
 Execution Start: 1/6/15 Execution End: 9/30/16 
 

 Close-Out 
 Estimated Project Cost: $12,270 
  Internal Cost: $3,990 
  External Cost: $8,280 
 Estimated Start: 9/16 Estimated End: 9/16  
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PROJECT REPORT OVERVIEW October-November-December 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Revenue, Kansas Department of (KDOR) 
 DMV Modernization Project 
 CITO High-Level Plan Approval: 6/21/07 Project Manager:  Toni Roberts 
 CITO Detailed Plan Approval: 8/13/09 
 Project Cost: $40,326,159 (Planning, execution and close-out) 
 Est. 3 Future Yrs of Operational Cost: $1,999,832 
 
 Execution Project Cost: $37,454,058 Execution Cost to Date: $27,955,254 
  Internal Cost: $6,841,722  Internal Cost to Date: $4,427,382 
  External Cost: $30,612,336  External Cost to Date: $23,527,872 
 Execution Start: 8/17/09 Execution End: 6/29/12 
    Adjusted Execution End: 12/31/13 
    Adjusted Execution End: 7/1/13 
    Adjusted Execution End: 3/31/14 
    On Hold Until: 3/31/15 
 
 Funding Source for Project Cost  Vendor 
 Division of Vehicles Modernization Fund 98% 3M Corporation 
 Vehicle Operating Fund 1% 
 INK Grant 1% 

 
The Division of Vehicles Modernization Project includes integration of three (3) separate systems into one (1) 
Vehicle system.  Our current systems are separate, old mainframe emulation systems that are responsible for 
vehicle titling, registration, driver’s licensing and inventory management for the entire state.   These Vehicle 
Systems are the Kansas Department of Revenue’s most critical public safety systems and must be available for 
law enforcement 24 hours a day, seven (7) days a week, and 365 days a year.  The three (3) systems scheduled 
for replacement are the Vehicle Information Processing System (VIPS), the Kansas Driver's License System 
(KDLS) and the Kansas Vehicle Inventory System (KVIS).  VIPS main functions are to process vehicle 
registration, title, and license plate and permit transactions as well as the collection of fees for all 2.7 million 
registered vehicles.  VIPS is responsible for maintaining title and registration records for use by law enforcement 
and other motor vehicle agencies.  The Division of Vehicles partners with all 105 County Treasurers to provide 
vehicle services to the citizens of Kansas.  All County Treasurer offices use the VIPS to process any vehicle 
transaction.  VIPS was implemented 12/87.  Problems exist with the upload and download batch processes to the 
counties.  The system lacks real time capabilities, which leads to delays of up to several days in receiving current 
registration information.  Because of these delays, law enforcement agencies may be operating without correct 
information.  The KDLS contains driving record information on all licensed drivers and allows for issuance of 
an initial driver's license or Kansas identification card according to Federal and State guidelines.  The KDLS is a 
mainframe and FileNet application that provides a workflow process to maintain and update the driving record.  
Driving privileges such as restrictions, suspensions, revocations and reinstatements are processed within the 
KDLS.  The KDLS serves all law enforcement officials, courts and other authorized entities.  The KVIS is a 
mainframe application that automates the ordering and tracking of raw materials, plates, decals, 30-day permits, 
and placards for the State of Kansas.   The KVIS provides for the tracking of inventory from purchase order to 
issuance of tags and decals.  Orders for tags and decals are placed on the KVIS.  Center Industries Corp. in 
Wichita, Kansas produces work orders from the KVIS information, and submits invoices to the state after   
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PROJECT REPORT OVERVIEW October-November-December 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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DMV Modernization Project (Continued) 
 

shipment of tags and decals to the counties.  Counties receive tags and decals through an automated program 

and the KVIS is updated nightly with county receipts and issues, to maintain accurate inventory on-hand 

counts.  The KVIS has functionality for notifying users automatically, when a county is low on inventory.  

Reports generated by the KVIS ensure purchases are within the annual budget, whether purchases are 

complete or pending, and whether payments have been completed. 

 

For the reporting period:  The DMV Modernization Project continues in a hold status.  KDOR is in the 

process of planning the Drivers’ License & Identification, Driver Control and Review (DRIVS) subproject 

due to conclusion of the contract with 3M. 

 

Project Status:  A recast project plan will be required for this project at the time it is removed from hold 

status. 

 
 Planning - COMPLETED 
 Estimated Project Cost: $1,115,418 
  Internal Cost: $201,619 
  External Cost: $913,799 
 Estimated Start: 8/06 Estimated End: 8/09 
    Adjusted Estimated End: 9/09 
 
 Subproject 1 – Titles & Registration, Plates/Decals, Inventory  
 CITO Approval: 8/13/09 
 Execution Cost: $23,766,690 Execution Cost to Date:  $18,318,545 
  Internal Cost:    $2,926,861  Internal Cost to Date: $1,642,587 
  External Cost: $20,839,829  External Cost to Date: $16,675,958 
 Execution Start: 8/17/09 Execution End: 4/4/12 
 Adjusted Execution Start: 7/6/09 Adjusted Execution End: 1/7/13 
    Adjusted Execution End: 6/21/13 
 
 Subproject II – Drivers License & Identification, Driver Control and Review 
 CITO Approval: 11/19/09 
 Execution Cost: $13,687,368 Execution Cost to Date:  $9,636,709 
  Internal Cost: $3,914,861  Internal Cost to Date: $2,784,795 
  External Cost: $9,772,507  External Cost to Date: $6,851,914 
 Execution Start: 12/1/09 Execution End: 6/29/12 
 Adjusted Execution Start: 11/20/09 Adjusted Execution End: 12/31/13 
    Adjusted Execution End: 7/1/13 
    Adjusted Execution End: 3/31/14 
    On Hold Until: 3/31/15 
 
 Close-Out 
 Estimated Project Cost: $1,756,683 
  Internal Cost: $8,551 
  External Cost: $1,748,132 
 Estimated Start: 7/12 Estimated End: 7/12 
 Adjusted Estimated Start: 1/13 Adjusted Estimated End: 9/13  
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Transportation, Kansas Department of (KDOT) 
 Document Management System Replacement 

 CITO High-Level Approval: 2/26/13 Project Manager:  Branden Hall 

 CITO Detailed Plan Approval: 4/29/14 

 Project Cost: $1,300,385 (Est. planning, execution and closeout) 

 Est. 3 Future Yrs of Operational Cost: $558,000 

 

 Execution Project Cost $1,173,620 Execution Cost-To-Date: $640,089 

  Internal Cost: $39,168  Internal Cost-To-Date: $18,643 

  External Cost: $1,134,452  External Cost: $621,446 

 Execution Start: 5/23/14 Execution End: 7/6/15 

 

 Funding Source for Project Cost  Vendor 

 State Highway Fund (SHF) 100% Imagesoft, Inc. 

 

The Kansas Department of Transportation (KDOT) implemented the current document management system 

(DMS) in 1992. It was a Commercial Off-the-Shelf System (COTS) product from Filenet. At that time, a 

Request for Proposal (RFP) was issued as part of a bigger project called Records and Workflow Management 

(RWM). This project encompassed document management, imaging, electronic forms, workflow and electronic 

signatures. Since 1992, IBM acquired the Filenet Content Services product and has been supporting it. IBM has 

announced the End of Service (EOS) date of 9/30/14 for the product. This places KDOT in a position of having 

to replace its Document Management System. This situation has been anticipated and noted in the agency's 3 

Year IT Management & Budget Plan. Over the years since, KDOT has placed nearly three and a half million 

documents in the system and has benefited significantly from the reduction in the cost of storing paper and 

microfilm. Paper consumes considerable physical space and microfilm suffers from deterioration and the risk of 

obsolescence of technology to view it. 

 

As these documents have been loaded over the years, the paper and the microfilm have been destroyed and 

discarded. In addition to these benefits, the document management system has brought about greater efficiencies 

in staff time to organize, search for and retrieve these documents. 

 

KDOT has a tremendous dependency for day to day administrative, management and engineering operations on 

these electronically stored documents. There is also a portion of the RWM that KDOT uses to place documents 

for access by the public and by business partners. 

 

The objectives of the effort involve the steps necessary to acquire a replacement Enterprise Document 

Management System to be accessed daily by approximately 70 users and available to nearly 1800 internal 

KDOT users across the state and an unknown amount of public users. 
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PROJECT REPORT OVERVIEW October-November-December 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Document Management System Replacement (Continued) 

 

For the Reporting Period:  During Phase IV discovery sessions, it was discovered the current FileNet 

security structure would not work with OnBase.  Because of this issue, additional time was needed to work 

with ImageSoft to define a security model for moving forward with the configuration.  This did delay the 

start of Phase IV by five weeks but has not affected any of the additional phases or go-live.  ImageSoft was 

added an extra business analyst to continue moving forward with the additional phases as we complete phase 

IV.  This resource does not add any additional cost to the project 

 

Project Status:  Project is in Alert status due to a deliverable completion rate of 77% and a task completion 

rate of 72%. 

 

 Planning - COMPLETED 

 Estimated Project Cost: $124,098 

  Internal Cost: $8,550 

  External Cost: $115,548 

 Estimated Start: 12/12 Estimated End: 5/14 

 

 Execution 

 CITO Approval: 4/29/14 

 Execution Cost: $1,173,620 Execution Cost to Date:  $640,089 

  Internal Cost: $39,168  Internal Cost to Date: $18,643 

  External Cost: $1,134,452  External Cost to Date: $621,446 

 Execution Start: 5/23/14 Execution End: 7/6/15 

 

 Close-Out 

 Estimated Project Cost: $2,667 

  Internal Cost: $2,667 

  External Cost: $0 

 Estimated Start: 7/15  Estimated End: 9/15 

  

A
ctiv

e-A
lert 

 
 

 

Return 

to 

Index 



 

PROJECT REPORT OVERVIEW October-November-December 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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REGENTS 
 

Kansas State University 
KSU Converged Infrastructure 

 CITO High-Level Approval: 3/18/14 Project Manager: Robert Vaile/Ashley Wondra 

 CITO Detailed Plan Approval 6/17/14 

 Project Cost: $5,140,135 (Est. planning, execution and closeout) 

 Est. 3 Future Yrs of Operational Cost: $78,750 

 

 Execution Project Cost $5,089,510 Execution Cost-To-Date: $5,008,438 

  Internal Cost:  $84,375  Internal Cost-To-Date: $8,438 

  External Cost: $5,005,135  External Cost-To-Date: $5,000,000 

 Execution Start: 6/23/14 Execution End: 7/1/15 

    Adjusted Execution End: 12/31/15 

 

 Funding Source for Project Cost  Vendor 

 State General Fund 100% TBA 

 

The objective of the project is to replace the central campus production computer and storage systems and build 

a disaster recovery site off campus.  These components are essential to university operations and have reached or 

exceeded their end of service lifecycles.  Consolidating these systems will result in decreased operational costs, 

improved systems reliability, and a reduction in administration overhead.  The decreased operational costs 

directly impact the K-State Data Center by using less power and the reliability of K-State systems will be 

improved by gaining redundant hardware in multiple locations.  Additionally, there will be a reduction in 

administrative overhead due to the automation of work that is currently being done manually.  Lastly, the 

equipment is at end-of-life and is starting to fail.  This results in increased maintenance costs to care for the 

failing equipment and increased staff time to troubleshoot those issues instead of working on new initiatives. 

 

For the Reporting Period:  This project is behind schedule due to unforeseen issues with adequate power and 

cooling in the data center.  Currently the database administrators (DBAs) are reviewing the procedures for 

converting the data from one operating system to another (Sparc to Linux) in the recently completed 

development environment.  Additionally, there are multiple changes involved in configuring the development 

environment (different chipsets, network architectures, load balancing between application layers, as well as 

adding Dataguard).  The DBAs are working with the application development users to understand the virtual 

environment.  The DBAs believe they will be comfortable with the new environment in 60 to 90 days.   

 

The new hardware has been installed in our Data Center and is being configured with the Test and Production 

Environments.  The vendor will be providing additional support for several remaining steps needed to complete 

the configuration.  The technical team has stated it will take approximately six weeks to complete the 

configuration. 
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
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    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
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  more than 30 percent). 
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KSU Converged Infrastructure (Continued) 

 

Project Status:  Project is in Alert status due to a schedule overrun of 49%. 

 

 Planning - COMPLETED 

 Estimated Project Cost: $45,000 

  Internal Cost: $45,000 

  External Cost: $0 

 Estimated Start: 12/12 Estimated End: 5/14 

 

 Subproject I 

 CITO Approval: 6/17/14 

 Execution Cost: $5,024,131 Execution Cost to Date:  $5,008,438 

  Internal Cost: $22,500  Internal Cost to Date: $8,438 

  External Cost: $5,001,631  External Cost to Date: $5,000,000 

 Execution Start: 6/23/14 Execution End: 12/26/14 

 

 Subproject II 

 CITO Approval: Not Yet Requested 

 Execution Cost: $65,379 Execution Cost to Date: $0 

  Internal Cost: $61,875  Internal Cost to Date: $0 

  External Cost: $3,504  External Cost to Date: $0 

 Execution Start: 8/13/14 Execution End: 7/1/15 

    Adjusted Execution End: 12/31/15 

 

 Close-Out 

 Estimated Project Cost: $5,625 

  Internal Cost: $5,625 

  External Cost: $0 

 Estimated Start: 7/15 Estimated End: 7/15 

 Adjusted Estimated Start: 12/15 Adjusted Estimated End: 12/15 
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PROJECT REPORT OVERVIEW October-November-December 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Pittsburgh State University (PSU) 
 PSU Integrated Library System Project (ILS) 

 CITO High-Level Approval: 11/18/11 Project Manager:  Barbara Herbert 

 CITO Detailed Plan Approval 12/17/13 

 Project Cost: $512,072 (Est. planning, execution and closeout) 

 Est. 3 Future Yrs of Operational Cost: $211,500 

 

 Execution Project Cost $450,012 Execution Cost-To-Date: $403,838 

  Internal Cost:  $60,000  Internal Cost-To-Date: $85,736 

  External Cost: $390,012  External Cost-To-Date: $318,102 

 Execution Start: 1/2/14 Execution End: 12/9/14 

    Adjusted Execution End: 1/8/15* 

 

 Funding Source for Project Cost  Vendor 

 University Reserve Fund 100% Innovative Interfaces, Inc. 

 

The Integrated library system (ILS) at Pittsburg State University is used to track library resources and provide 

access to those resources for library patrons.  The ILS is based on a relational database and has an interface for 

staff and patrons.  Due to aging of the current library system, the Pittsburg State University Library Consortium 

desires to partner with a library automation company that is mature and provides in-depth support for a fully 

featured enterprise class library system software solution.  We seek to implement an ILS that is developed for 

consortia, has depth and flexibility in consortia borrowing policies, advanced reporting capabilities for each 

member library, distributed technical service functions and configurations, and state-of-the-art Web 2.0 

integration features for patrons including mobile Public Access Catalog (PAC), text messaging, email, and other 

patron-engagement and discovery features.  The Goals of the Pittsburg State University Integrated Library 

System Project (ILS) are: 

1. To facilitate and encourage the provision of highly available, consistent, high quality, and high value 

services to library patrons across the area covered by the libraries of the Pittsburg State University 

Library Consortium; 

2. To provide a technology framework upon which new library services can be built and offered; 

3. To produce long term, overall, sustainable cost of operation advantages for libraries in the PSU Library 

Consortium and; 

4. To the greatest possible extent, support open technical standards that facilitate integration of library 

services and data exchange between library services and external products, i.e., course management 

system, database vendors, non ILS servers, and other campus services such as GUS (Gorilla User 

System). 

 

For the Reporting Period:  Rollout of the library system was conducted in this quarter.  The system is running 

well, but there are still a few issues to be worked out.  We have been working with the vendor to better 

understand the functionality of the system.  
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PROJECT REPORT OVERVIEW October-November-December 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Pittsburg State University Integrated Library System (ILS) Project (Continued) 

 

 Planning - COMPLETED 

 Estimated Project Cost: $62,060 

  Internal Cost: $0 

  External Cost: $62,060 

 Estimated Start: 6/11 Estimated End: 12/13 

 

 Execution 

 CITO Approval: 12/17/13 

 Execution Cost: $450,012 Execution Cost to Date:  $403,838 

  Internal Cost: $60,000  Internal Cost to Date: $85,736 

  External Cost: $390,012  External Cost to Date: $318,102 

 Execution Start: 1/2/14 Execution End: 12/9/14 

 

 

 Close-Out 

 Estimated Project Cost: $0 

  Internal Cost: $0 

  External Cost: $0 

 Estimated Start: 11/14  Estimated End: 1/15 
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PROJECT REPORT OVERVIEW October-November-December 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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COMPLETED PROJECTS SECTION 
 

Projects in this section have completed the Execution Phase and the quarterly project status reporting requirement. In 

accordance with ITEC Policy 2530 Project Management, agencies must maintain procedures for conducting lessons 

learned on IT projects during the formal closing of a project close-out process and prepare a Post Implementation 

Evaluation Report (PIER).  Projects remain in the Completed Projects section until the CITO receives and accepts the 

PIER. 
 

TERMS 
 

CITO Council -  A management group consisting of the three (3) Chief Information Technology Officers 

(CITO) representing the Executive, Legislative and Judicial branches of Kansas state 

government. 

Execution Start -   This is the start date on the current CITO approved detailed plan that “triggers” the 

beginning of the execution phase.  The trigger date is an event (i.e. hardware/software 

purchase or installation, code development, etc.) identified by the agency.  Execution 

start is the benchmark for JCIT reporting requirements.  

Execution End -   This is the end date on the current CITO approved detailed plan.  The execution end date 

is the benchmark for JCIT reporting requirements.  

Project Cost -   Planning, execution and close out dollars of a project.  

Adjusted -   Agency modified schedule and or cost by less than 10%.  

PIER -   Post Implementation Evaluation Report.  The PIER documents the history of a project 

and provides recommendations for other projects of similar size and scope. 

PIER Final Project Cost: Final Project Costs as reported in the PIER. 

  



 

PROJECT REPORT OVERVIEW October-November-December 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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PROJECTS WITH PIERS RECEIVED 
 

EXECUTIVE BRANCH 
 

Administration, Department of 
 Oracle BI Analytics Implementation – Data Warehouse Upgrade II 

 CITO Detailed Plan Approval: 9/9/13 

 CITO Recast Plan Approval: 10/31/13 

 Project Cost: $2,063,061 (Est. planning, execution, close-out) 

 PIER Final Project Cost: $1,753,408 
 Execution Start: 10/21/13 Execution End: 2/25/14 

    PIER Approved: 6/9/14 
 
Oracle BI Analytics, with Oracle Data Integrator and GoldenGate was implemented for the State of Kansas.  
It aligns SOK with Oracle's strategic direction for addressing business intelligence needs. It is built to 
improve data load times and accommodate all delete scenarios in the source system. It provides significant 
delivered content through reports/dashboards (including Public Sector-specific content). It offers SOK the 
opportunity to be included in the Oracle Early Adopter Program guaranteeing access to Oracle's top 
developers to improve time-to-resolution for issues encountered during the project and access to Oracle 
resources to assist in product roll-out to end users.   
 
 

Information Technology Services, Office of (OITS) 
 Unified Communications VoIP Project II 

 CITO Detailed Plan Approval: 5/27/11 Project Manager:  Randall White 

 CITO Recast Plan Approval 6/25/13 

 Project Cost: $1,737,513 (Planning, execution and close-out) 

 PIER Final Project Cost: $1,240,575 

 Execution Start: 7/1/13 Execution End: 4/2/14 

    PIER Approved: 7/22/14 

 

Project was to migrate from the legacy Plexar centrex phone service to the Voice Over IP (VoIP) platform. 

OITS migrated 10327 phones in the Topeka-Wichita Campus’.   
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PROJECT REPORT OVERVIEW October-November-December 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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PROJECTS WITH PIERS RECEIVED 
 

Information Technology Services, Office of (OITS) (Continued) 
 KanWIN Campus Fiber Expansion 
 CITO Detailed Plan Approval 12/4/13 Project Manager:  Eric Hollaway 
 Project Cost: $290,000 (Est. planning, execution, close-out) 
 PIER Final Project Cost: $283,286 
 Execution Start: 11/22/13 Execution End: 3/14/14 
    PIER Approved: 5/13/14 
 

The State of Kansas currently houses approximately 1,000 people in four buildings between 8th & Jackson Street 

and 7
th
 & Jackson Street in Topeka. These buildings connect to the KanWIN network via a metropolitan area 

network provided by Cox Communications. OITS also has campus owned fiber existing at the corner of 8
th
 & 

Jackson. This project expanded the Campus Fiber to the 4 buildings mentioned above. 
 

 

Revenue, Kansas Department of (KDOR) 
 Kansas Commercial Registration, Alcoholic Beverage Control, Fuel Tax System (K-CRAFTS) 
 CITO Detailed Plan Approval: 5/9/13 
 Project Cost: $3,346,040 (Est. planning, execution and closeout) 
 PIER Final Project Cost: $3,558,776 
 Execution Start: 5/9/13 Execution End: 12/4/14 
    PIER Approved: 1/12/15* 
 

H.B. 2557, signed into law in April 2012, made provisions to replace the outdated motor carrier property tax which 

has been in place since 1956. A feasibility study for Alcoholic Beverage Control Modernization was written, 

reviewed and approved. An IFTA rewrite feasibility study was written, reviewed and approved. The third project, 

for rewrite of IRP, also met the standards of a KITO level project and another feasibility study was completed. 

During these feasibility study reviews, KDOR Directors worked together and determined that there are vendors 

with integrated products that could meet the needs of all three programs; IRP, IFTA and Alcoholic Beverage 

Control. It was determined that an integrated project would save the state dollars, resource time, and create much 

easier reporting and audit capabilities. On 10/1/12 the decision was made to integrate the three separate projects into 

one. 
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PROJECT REPORT OVERVIEW October-November-December 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  

Page 49 Published:  February 2015 

 P 

C 

I 

A 

PROJECTS WITH PIERS RECEIVED 
 

Transportation, Kansas Department of (KDOT) 
 Kansas Truck Routing and Intelligent Permitting System (K-TRIPS) 
 CITO Detailed Plan Approval: 9/26/11 Project Manager:  Wally Ballou 
 Project Cost: $2,126,628 (Planning, execution and close-out) 

 PIER Final Project Cost: $1,573,904  
 Execution Start: 10/4/11 Execution End: 5/21/14 
    Adjusted Execution End: 3/31/14 
    PIER Approved: 5/13/14 
 

In 2007, a report (Vertical Bridge Clearance Data Process; Report No. 3 – Project Recommendations; 

9/25/07) was commissioned to evaluate the current permitting system and determine the strengths, 

weaknesses, and future steps to better serve customers. The results of the report recommended an upgraded 

permit application site. Specific recommendations included a "self service, Internet-based, auto-routing 

environment," “an advanced, graphical, mapped-based interface," and "real time access to 

oversize/overweight permitting, routing and incident data”.  Once the report was finalized, the state of 

Kansas approached the trucking community with a proposed increase on specific permits to help fund 

upgrades and advancements like the proposed K-TRIPS and other future technology advancements.  The 

proposed system will provide those features and more while also allowing the permit process to be more 

automated.  
 

 

REGENTS 
 

Regents, Kansas Board of (KBOR) 
 Business Intelligence Software/Tools 
 CITO Detailed Plan Approval 5/1/12 
 Project Cost: $619,515 (Est. planning, execution and closeout) 
 PIER Final Project Cost: $656,818 
 Execution Start: 1/1/12 Execution End: 11/20/13 
    PIER Approved: 4/29/14 
 
The business intelligence tool ensures ease of access, uniformity of coding structures, automated report 

delivery, allows institutional query, and provides interactive and drill down capabilities which, in turn, 

provides transparent standard and ad hoc reporting and allow KBOR staff and institutional personnel to 

concentrate on research. In 2009, Kansas Board of Regents, in collaboration with the Kansas State 

Department of Education, submitted a grant proposal under the Statewide Longitudinal Data System 

American Recovery and Reinvestment Act (SLDS ARRA).  Included in this proposal was a Business 

Intelligence model that would alleviate the reporting burden for KBOR and for Kansas postsecondary 

institutions.  The grant was awarded and funding was made available for the purchase and implementation 

of a tool to uphold the model. 
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PROJECT REPORT OVERVIEW October-November-December 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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PROJECTS WITH PIERS OUTSTANDING 
 

EXECUTIVE BRANCH 
 

Commerce, Department of 
 Statewide Broadband Project 
 CITO Detailed Plan Approval: 6/24/10 Project Manager:  Stanley Adams 
 Project Cost: $1,931,727 (Planning, execution and close-out) 
 PIER Final Project Cost:  
 Execution Start: 7/1/09 Execution End: 12/31/10 
    **Execution End: 12/3/10 
    Adjusted Execution End: 6/30/14 
    PIER Approved: 
 
The Federal American Recovery and Reinvestment Act (ARRA) legislation passed in 2/09 included grant 

funding for the collection of broadband-related data as well for planning programs at the state level. This 

specific grant program, the State Broadband Data and Development (SBDD) Grant Program, was administered 

by the National Telecommunications and Information Administration (NTIA), U.S. Department of Commerce, 

and was intended to collect comprehensive and accurate state-level broadband mapping data, develop state-level 

broadband maps depicting residential and “anchor institution” (school, libraries, public safety organizations, 

etc.) broadband connectivity, aid in the development and maintenance of a national broadband map, and fund 

statewide initiatives directed at broadband planning and increased adoption. 

 

 

Healing Arts, Kansas State Board of (KSBOHA) 
 Licensing/Enforcement Database Application 

 CITO Detailed Level Approval: 6/18/13 Project Manager:  Todd Standeford 

 Project Cost: $343,359 (Est. planning, execution, close-out) 

 PIER Final Project Cost:  
 Execution Start: 5/27/13 Execution End: 1/28/14 

    Adjusted Execution End: 4/1/14 

    Adjusted Execution End: 6/2/14 

    Adjusted Execution End: 2/6/15 

    PIER Approved:  

 

The Kansas State Board of Healing Arts replaced their Licensing /Enforcement Database system. The new 

system provides functionality that was handled by several diverse systems and combined those services into one 

package that is designed to facilitate the exchange of data. Those services include, but are not limited to, 

maintaining licensee records of application, renewals and discipline, document storage and links to the 

appropriate license records, and legal proceedings along with their supporting documentation. Online services 

include renewals and license verifications. The new system also has the ability to take initial applications online, 

accept and maintain records for corporate information, record inspections of office based surgery locations and 

the monitoring of disciplinary requirements.   
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PROJECT REPORT OVERVIEW October-November-December 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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PROJECTS WITH PIERS OUTSTANDING 

 

Information Technology Services, Office of (OITS) 
 AVPN Replacement of Legacy Wide Area Network II 
 CITO Detailed Plan Approval: 5/27/11 
 CITO Recast Plan Approval: 7/26/12 
 Project Cost: $1,506,050 (Planning, execution and close-out) 
 PIER Final Project Cost:  
 Execution Start: 7/1/12 Execution End: 6/30/13 
    PIER Approved: 
 

The objective of this project was to replace the aging broadband switching and transmission technology 

network with an AT&T Virtual Private Network (AVPN) technology next generation network. AVPN 

eliminates the dependence on a particular DLL (Data Link Layer) technology of the frame relay network by 

transmitting variable-length data packets more efficiently.  AVPN is a network service that uses IP multi-

protocol label switching to create a private network inside the AT&T network or the "AT&T cloud”. 

 

 

Information Technology Services, Office of (OITS) 
 Data Domain Hardware Replacement - Infrastructure 
 CITO Detailed Plan Approval 12/17/13 Project Manager:  Bryan Dreiling 
 Project Cost: $389,422 (Est. planning, execution, close-out) 
 Pier Final Project Cost:  
 Execution Start: 12/18/13 Estimated Execution End: 3/14/14 
    PIER Approved:  
 
This project was a replacement of the current Data Domain storage system with a new, upgrade, and 

expanded Data Domain storage system.  This upgrade was necessary because of increased demand from our 

state agency customers.  This particular storage is used for our backup environment.  Both the Department 

of Administration’s Business Intelligence Data Warehouse project and Kansas Department of Health and 

Environment’s Kansas Eligibility and Enforcement System (KEES) have plans to use this system as soon as 

the upgrade is completed.  Without this upgrade, adding these two large projects to the backup environment 

would not have been possible. 
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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PROJECTS WITH PIERS OUTSTANDING 

 

Public Employees Retirement System, Kansas (KPERS) 
2012 Sub HB 2333 – Tier 3 Cash Balance System 

 CITO Detailed Plan Approval: 12/3/13  Project Manager:  Jeanette Branam 
 Project Cost: $803,800 (Planning, execution and close-out) 
 PIER Final Project Cost:  
 Execution Start: 1/6/14 Execution End: 12/12/14 
    PIER Approved:  
 

KPERS relies on its pension administration system, KITS, to administer benefits while securing confidential 

information. KPERS has continued to implement KITS incrementally since 2005. This state-of-the-art system 

has maximum flexibility, automates business functions, maintains reliable information, and provides instant and 

convenient access to information by KPERS staff, employers and members. The 2012 Legislature passed Sub 

House Bill 2333, creating a Tier 3 Cash Balance Retirement Plan for new hires beginning January 2015. This 

project will make the necessary modifications to KPERS’ pension administration system to fully integrate the 

new retirement plan into KITS and maintain the benefits achieved by the KITS project. 
 

 

JUDICIAL BRANCH 
 

Office of Judicial Administration 
 Judicial Branch OJA Filings and Dispositions Data Submission Interface Project 
 CITO Detailed Plan Approval: 11/15/13 Project Manager:  R.J. Smith 
 Project Cost: $595,000 (Planning, execution and close-out) 
 PIER Final Project Cost: $ 
 Execution Start: 12/5/13 Execution End: 9/26/14 
    PIER Approved:  
 
The Kansas OJA’s goals and objectives were to develop and maintain a dynamically available and secure web 

service client designed to leverage some of the existing hardware and software components available at Kansas 

OJA.  
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PROJECT REPORT OVERVIEW October-November-December 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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PROJECTS WITH PIERS OUTSTANDING 

 

LEGISLATIVE 
 

Legislative 
 2013 PC Lease Project 
 CITO Detailed Plan Approval: 6/25/13 
 Project Cost: $469,740 (Planning, execution and close-out) 
 PIER Final Project Cost:  
 Execution Start: 6/27/13 Execution End: 10/30/13 
    PIER Approved:  
 

The legislature leases personal computers for staff and legislators on a staggered schedule.  The current lease 

for the personal computers used by the legislative staff expires on 10/31/2013.  The staff sections included in 

this lease were: Legislative Post Audit, Kansas Legislative Research Department, Revisor’s Office, 

Legislative Administrative Services, Legislative Office of Information Services, Chamber Staff, Leadership 

Staff, Session Office Assistants and Committee Assistants.  The primary objective of this project is to 

replace the pc’s that are going off-lease with new pc’s that will meet the computing requirements of 

legislative staff while considering the Total Cost of Ownership (TCO).  TCO includes the overall cost of 

acquiring, maintaining, and supporting the target PC infrastructure and user community over the useful life 

of the PC, which in this case is a three year lease.  
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PROJECT REPORT OVERVIEW October-November-December 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
 

        *        Updated key information, occurring after this report period. + Project Manager certified in Project Management Methodology  

Page 54 Published:  February 2015 

 P 

C 

I 

A 

APPROVED PROJECTS SECTION 
 

Approved Projects have received high-level CITO project plan approval as outlined in ITEC Policy 2400 r l - Project 

Approval.  Projects are still in the planning or vendor selection phase.  Projects are not yet benchmarked for JCIT 

reporting. Percentage variances outlined in JCIT policy do not apply. 

 

The estimated project cost and timeframes remain as estimates until the agency submits a detailed project plan, has it 

approved by the appropriate CITO and begins the Execution Phase. 
 

TERMS 
 

CITO Council  A management group consisting of the three (3) Chief Information 

Technology Officers (CITO) representing the Executive, Legislative and 

Judicial branches of Kansas state government. 

Estimated Execution Start  This is the estimated start date on the current CITO approved high level plan 

that “triggers” the beginning of the execution phase.  The trigger date is an 

event (i.e. hardware/software purchase and or installation, code development, 

etc).  This date remains an estimate until the execution phase begins.  

Estimated Execution End -   This is the estimated end date on the current CITO approved high level plan. 

Estimated Project Cost -   Estimated planning, execution and close out dollars of a project. 

Est. 3 Future Yrs. of Operational Cost -   Three future years of operational/maintenance/ongoing costs after the project 

is completed. 

Funding Source for Project Cost -   This item calls for identification of financing by percentage of funding 

source. 

  



 

PROJECT REPORT OVERVIEW October-November-December 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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EXECUTIVE BRANCH 
 

Children and Families, Kansas Department for (DCF) 
 Child Support Services System (CSSS) Modernization Planning Project 

 CITO High-Level Plan Approval: 9/26/2013 

 Estimated Project Cost: $972,480 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $0 

 Estimated Execution Start: 3/26/14 Estimated Execution End: 7/28/15 

 

 Funding Source for Project Cost 

 SGF 34% 

 Federal Match 66% 

 

The CSSS Modernization Planning Project will generate the feasibility study required by DCF management 

to determine the most cost effective means to meet the needs of CSS program objectives.  Should DCF 

management elect to pursue a new system, based on the results of this study, this project will also generate 

the documentation required for State and Federal approval of the CSSS Modernization Project to implement 

a new system.  In this regard, the CSS Modernization Planning project, by itself, will have no immediate or 

independent payback and could result in not choosing to pursue as a larger, much more costly, 

Modernization project. 

 

Project Status:  Tasks associated with this project are on hold until the fourth quarter of SFY 2015.  DCF 

will revise and resubmit the High Level Project Plan documents once the decision to resume activity has 

been made. 
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Children and Families, Kansas Department for (DCF) (Continued) 
 HB2015 Project 

 CITO High-Level Plan Approval: 6/19/14 

 Estimated Project Cost: $2,467,454 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $16,578 

 Estimated Execution Start: 7/3/14 Estimated Execution End: 7/1/15 

 

 Funding Source for Project Cost 

 Social Welfare Fund 34% 

 Federal Match 66% 

 

This project is to modify the DCF KAECSES-CSE (Department for Children and Families, Kansas Automated 

Eligibility Child Support Enforcement System -Child Support Enforcement) to include non IV-D Child Support 

collections which are currently being handled by the firm of Young Williams through their management of the 

Kansas (Child Support) Payment Center. 

 

This work effort is required by Kansas House Bill 2015. This will allow for all Child Support cases (Title IV-D 

of the Social Security Act and Non-Title IV-D) to be created and stored in one central location. 

 

The child support collections will be distributed pro-rata over all child support debtor’s orders. 

 

This work is also required by Federal law mandating the creation of a Federal Case Registry containing all Child 

Support cases (IV-D and non IV-D) that are issued or modified as reported to the State Case Registry. 

 

KAECSES-CSE will be modified to include non IV-D Child Support information in the database, provide for 

interfaces with the Kansas Payment Center and district courts as required, modify user interfaces and provide 

additional reporting functionality to support the non IV-D activities. 

 

For the Reporting Period:  Tasks associated with this project remain on hold.  DCF Executive Management 

continues to examine its long term IT strategy and determine the correct prioritization of its short term IT 

initiatives to achieve its primary objectives with the current funds available. 
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Health and Environment, Kansas Department of (KDHE) 
 KDHE/DHCF MMIS Modernization and Fiscal Agent Operations Takeover Services 

Reprocurement Project 

 CITO High-Level Approval: 9/11/14 

 Estimated Project Cost: $96,593,543 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $0 

 Estimated Execution Start: 6/9/15 Estimated Execution End: 8/30/19 

 CITO Project Determination: 10/24/11 

 

 Funding Source for Project Cost 

 Federal Financial Participation (Medicaid) 89% 

 State General Fund 11% 

 

The proposed project will allow KDHE-DHCF to develop, enhance and implement an MMIS which is a 

critical cornerstone of KDHE’s overall vision of accessible quality health care services for Kansans at an 

affordable cost to the State. The modernized MMIS will support KDHE’s strategic plans for the increased 

use of health information technologies and emerging health care initiatives that will improve health care 

quality, effectiveness, and efficiencies in Kansas. KDHE wants to construct the modernized MMIS in such a 

way that it is modular and reusable. The Kansas Eligibility and Enforcement System (KEES) and the 

modernized MMIS will form the basis for the entire enterprise. The estimated project costs include 

estimated costs for consulting services supporting Internal Verification and Validation (IV&V) and a Project 

Management Office (PMO). 

 

For the Reporting Period:  A Request for Proposal to obtain these services was released 10/24/14.  Bids 

closed 1/21/15.  We anticipate a bid award in late April, early May 2015, with takeover planning beginning 

at that point.  The current fiscal agency contract expires 12/31/15 and the successful bidder will begin 

operation of the current system on 1/1/16.  Modernization will be designed and implemented in modules 

through January 2019.  
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Health and Environment, Kansas Department of (Continued) 
 KDHE/DHCF State Self Insurance Fund (SSIF) Claims Data Management System 

 CITO High-Level Approval: 3/4/14 

 CITO Revised High-Level Plan Approval: 10/27/14 

 Estimated Project Cost: $676,420 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. Of Operational Cost $397,150 

 Estimated Execution Start: 12/1/14 Estimated Execution End: 10/19/15 

 

 Funding Source for Project Cost 

 SSIF 100% 

 

The State of Kansas Self-Insurance Fund (SSIF) is a self-insured, self-administered section that manages workers 

compensation claims and benefits for eligible employees, injured in the course of and arising out of their employment 

with the State of Kansas. In 1974, the Fund was established under K.S.A. 44-575, et seq. Per statute “the state workers 

compensation self-insurance fund shall be liable to pay: (1) All compensation for claims arising on and after July 1, 

1974, and other amounts required to be paid by any state agency as a self-insured employer under the workers 

compensation act and any amendments thereto;” (44-575). The SSIF is organized and supervised within the State 

Employee Health Benefits Section, Division of Health Care Finance, Department of Health and Environment 

(KDHE). 

 

The SSIF uses a claims management information system to report, document, administer and manage an average of 

3,000 claims annually. In 2002, SSIF purchased the current risk/claims management computer system which 25 users 

currently use the system; maintenance is provided by CSC with network support through KDHE. 

 

The present system, while still functional, has become sluggish and cumbersome for the operators. The data tables, 

particularly payment and transaction data have grown considerably. Notwithstanding functionality, there is growing 

concern over system limitations, stability and reliability. The SSIF currently has an agreement for service; however, it 

is tenuous because the support provided has limited expertise with the RiskMaster product. 

 

The purpose of this project is to acquire a replacement workers compensation claims management and support system 

that will allow the SSIF to perform its critical mission more effectively and efficiently, make sound compensability 

decisions, prepare timely and accurate payments to parties (claimants, vendors), account for expenses, analyze claims 

data, provide claims history data to agencies and actuaries, model program changes, forecast utilization patterns and 

comply with state Division of Workers Compensation policy and directives. 

 

The SSIF has initiated a Request for Proposal to acquire a system that would allow it to perform the types of 

reporting, payments and analysis needed. The Procurement Negotiating Committee (PNC) has not yet met to 

negotiate or to award. SSIF projects the selected proposal will not exceed a $501,820 threshold (including service 

support) over a three year span or more than $40,000 during any fiscal year other than the procurement year. 

 

For the Reporting Period:  The State Self Insurance Fund Project Team awarded a contract after receiving approval 

on their Revised High Level Plan.  The project team is currently working with the vendor on specific requirements to 

develop a Detailed Plan to ensure goals and deadlines are met.  
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Health and Environment, Kansas Department of (KDHE) (Continued) 
 WIC SQL Server Project 

 CITO High-Level Approval: 1/27/15* 

 Estimated Project Cost: $300,917 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $0 

 Estimated Execution Start: 3/2/15 Estimated Execution End: 11/10/15 

 

 Funding Source for Project Cost 

 USDA Nutrition Services and Administration Grant 100% 

 

The Woman, Infant and Child Supplemental Nutrition Program (WIC) application is used by the Kansas 

WIC Program, the Inter Tribal Counsel of Arizona and the New Hampshire WIC Program, which is 

collectively referred to as the Multi-State Consortium (MSC), presently utilizes the lightweight, compact 

version of Sybase which does not provide enterprise-level administration tools, monitoring, or architecture 

capabilities. This project will move the MSC system to Microsoft SQL Server, which is an enterprise level 

database management system. 

 

SQL Server provides advanced capability that will translate into more effective and efficient use of Database 

Administrator (DBA) resources, more robust database resource monitoring, better query performance, 

higher productivity in meeting maintenance and development requirements, better positioning for scalable 

growth, more efficient backup and disaster recovery functionality, better job scheduling capabilities, and an 

overall ability to manage multiple databases on a single Virtual Machine (VM) server platform. 

 

For the Reporting Period:  Project received high-level approved from the CITO on 1/27/15*. 
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Information Technology Services, Office of (OITS) 
 Executive Branch Electronic Mail Consolidation 

 CITO High-Level Approval: 4/16/13 

 Estimated Project Cost: $773,000 (Est. planning, execution, close-out) 

 

 Est. 3 Future Yrs. Of Operational Cost $5,291,730 

 Estimated Execution Start: 10/1/14 Estimated Execution End: 6/1/15 

 

 Funding Source for Project Cost 

 Clearing Fund (OITS) 100% 

 

Senate Bill 572 authorized the Chief Information Technology Architect (CITA) of the State of Kansas to 

“evaluate the feasibility of information technology consolidation opportunities.” From 6/1/10 to 10/1/10 the 

CITA facilitated meetings with state agency IT leaders regarding consolidation topics, researched other state 

governments' IT consolidation initiatives, and had discussions with IT experts Forrester and Gartner. The data 

obtained was analyzed and used to formulate a list of consolidated strategies and recommendations. Electronic 

mail was included in the list of recommendations: The State should consolidate into one (1) email solution for 

all executive branch agencies. The project should occur regardless of any other IT consolidation strategy. 

 

The expected benefits from a consolidated state-wide email shared services are: 

 Reduce the State’s email support costs with a single managed environment that is less expensive to 

maintain and support; 

 Improve service levels for end users through high availability and disaster recovery capabilities; 

 Consolidate specialized services into a smaller footprint requiring lower investment; 

 Provide a single statewide address book; 

 Provide consistent archival and message retrieval support, and 

 Enable enhanced inter-agency and intra-agency collaboration 

An Executive Branch committee recommended that Kansas should pursue a cloud-based electronic mail and 

collaboration system for all executive branch agencies. 

 

Kansas will be the 10th state to move to a cloud-based electronic mail system. 

 

For the Reporting Period:  OITS is progressing through the procurement process.  Additionally, OITS has 

been engaging agencies to clarify their requirements and better understand their user counts and costs.  
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Information Technology Services, Office of (OITS) (Continued) 
 OITS Kansas Private Government Cloud (Kansas GovCloud) Infrastructure 

 CITO High-Level Approval: 9/23/13 

 Estimated Project Cost: $5,130,000 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. Of Operational Cost: $1,500,000 

 Estimated Execution Start; 1/1/15 Estimated Execution End: 4/1/15 

 

 Funding Source for Project Cost 

 Rates (OITS) 100% 

 

The Kansas Private Government Cloud (Kansas GovCloud) Infrastructure project will lead to savings in a 

number of different ways.  A study conducted with IBM estimated a savings of up to $10.3 million in 

storage related costs and up to an estimated savings of $8.9 million in server related costs over a 5 year 

period.  Annual server variable operating costs could be reduced by up to 43%, substantial acquisition cost 

savings, reductions, and facilities reductions are also possible over the lifetime of the project. 

 

Additionally, there will be cost avoidance from leveraging our collective buying power, reduce the needs for 

agencies to individually overbuild their systems, and have more streamlined management of a less complex 

technical infrastructure. 

 

For the Reporting Period:  OITS is continuing to progress through the procurement process. The contract 

with the vendor has been signed and the lease documents are going through legal review 
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Investigation, Kansas Bureau of 
 Security Architecture Modernization – Identity Access Management Project (SAM-IAM) 

 CITO High-Level Approval: 1/12/15* 

 Estimated Project Cost: $533,840 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. Of Operational Cost: $90,000 

 Estimated Execution Start; 4/8/15 Estimated Execution End: 4/14/16 

 

 Funding Source for Project Cost 

 SGF 16% 

 Traffic Records Coordinating Council 84% 

 

The existing Kansas Criminal Justice Information Services (KCJIS) Security Architecture has been in place 

essentially unchanged since 1999. This architecture has been robust and strong enough to serve the needs of the 

KCJIS community and the nationwide law enforcement community (who have a need to access Kansas criminal 

justice information) over that time. While system upgrades and updates have occurred in the intervening years, 

the overall architecture has not changed. 

 

With the assistance of a Justice Assistance Grant (JAG), the KBI and KCJIS began the process in SFY2013 of 

performing a Strategic Assessment of the KCJIS Security Architecture. This assessment was thorough and 

assisted in the development of a strategic plan, adopted by the KCJIS Committee and currently in the process of 

implementation in a phased approach. The assessment identified areas of opportunity and necessary adaptation 

for KCJIS. 

 

Additionally, KCJIS is involved in several projects designed to improve or provide new information to its users 

when they are complete. These projects have necessitated an architecture change within KCJIS applications. 

While the current KCJIS Security Architecture may be sufficient to support the modified KCJIS application 

architecture, it is unknown to what extent an updated security architecture could provide additional flexibility 

and opportunity for the KCJIS user base. 

 

The overall management of user and user group rights to applications is performed by an Identity and Access 

Management (IAM) solution. Previously KCJIS has been limited in its ability to provide services and 

information to a wide range of user types due to limitations of its IAM solution. Furthermore, the 

implementation of new applications could be greatly streamlined and simplified with a stronger and more 

standards-based IAM solution. Local agency ease of use is a primary driver for this change as well. 

 

The assessment, procurement/development, and deployment of a new IAM solution is a critical piece of the 

overall strategic plan laid out in the previously completed Strategic Assessment of the KCJIS Security 

Architecture 

 

For the Reporting Period:  Project received high-level approval on 1/2/15*. 
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Labor, Kansas Department of (KDOL) 
 KDOL Unemployment Insurance Contact Center IVR Upgrade (IVR Upgrade) 

 CITO High-Level Approval: 4/22/14 

 Estimated Project Cost: $2,113,402 (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. Of Operational Cost: $386,415 

 Estimated Execution Start; 5/27/14 Estimated Execution End: 1/16/15 

 

 Funding Source for Project Cost 

 USDOL UI Grant 100% 

 

The current telephony infrastructure that supports the KDOL Contact Center and the Integrated Voice 

Response (IVR) systems for the Unemployment Insurance program poses considerable risk to KDOL’s 

ability to provide consistent service and claims processing for customers. The current systems are outdated 

and present an eminent threat of catastrophic failure. This risk represents a serious obstacle for KDOL as it 

strives to meet its mission of providing responsive services to the workforce of Kansas. This project will 

make the KDOL Contact Center more reliable and greatly reduce or eliminate the risk of technology failure. 

In addition, KDOL anticipates that the new IVR system would reduce ongoing maintenance costs.  

 

KDOL has developed a plan to solidify the telephony infrastructure to stabilize operations and to continue to 

provide consistent unemployment insurance services to the citizens of Kansas. KDOL seeks to upgrade the 

telephony infrastructure of the Contact Center with the objective of improving efficiency and reliability of 

Contact Center operations. By eliminating several single points of failure and adding several high 

availability components, this project is an important step to help the agency to be better able to carry out 

essential operations in the event of a disaster. 

 

This upgrade will make the KDOL Call Center more reliable. KDOL cannot continue to operate each day 

with the risk that the Unemployment Insurance Call Center technology will fail. By upgrading the 

infrastructure that supports the Call Center, KDOL will ensure more reliable service for internal and external 

customers. 

 

For the Reporting Period:  The project was approved by the CITO on 4/22/14. 
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Revenue, Kansas Department of (KDOR) 
 Kansas Motor Fuel Modernization (KMFM) 

 CITO High-Level Approval: 6/20/11 

 Estimated Project Cost: $2,981,357 (Est. planning, execution and closeout) 

 Est. 3 Future Yrs of Operational Cost: $692,841 

 Estimated Execution Start: To Be Determined Estimated Execution End: To Be Determined 
 

 Funding Source for Project Cost 

 KDOR Budget Actions 100% 
 

The Kansas Department of Revenue (KDOR) is legislatively mandated to collect taxes and fees, administer 

Kansa 

s tax laws, issue various licenses and provide assistance to Kansas citizens and units of government.  As part of 

this mission KDOR administers and collects motor fuel taxes from companies and individuals who are required 

to file returns and pay such taxes.  The Motor Fuel Tax activity resides within the Division of Tax Operations, 

Customer Relations Bureau.  In 2010, the Division of Tax Operations collected over $430,000,000 in motor fuel 

taxes and fees on behalf of the State of Kansas.  Approximately 65% of these collections were transferred to the 

Kansas Department of Transportation (KDOT) for use in the State Highway Fund.  Approximately 33% was 

transferred directly to Kansas counties and municipalities.  Motor fuel tax collection operations today are reliant 

upon a combination of outdated data processing technology and manual work flows to process all registrations, 

licensing, return processing, billings, refunds and other activities associated with Kansas motor fuel taxation.  

The Kansas Motor Fuel Modernization (KMFM) project is designed to replace an aging (some elements of the 

current system have been in production since 1973) mainframe-based system with a modern architecture capable 

of handling current and future motor fuel tax operations, both for KDOR agency personnel and Kansas 

taxpayers.  The proposed system will provide an integrated data sharing structure for intra-agency reporting and 

also provide public-facing, web-based capabilities, enhancing Kansas electronic government services.  Key 

KMFM features include: 

 24/7 Web-Based Accessibility to Selected Taxpayer Functions 

 Workflow Management Tools 

 Table-Driven Administrator Preferences 

 System-to-System Interfaces 

 Role Based Business Rules & Accessibility Controls 

 Ad-Hoc Reporting & Querying 

The scope of this project includes customizing a commercial-off-the-shelf system (COTS) in order to meet 

Kansas requirements. 
 

For the Reporting Period:  This project has been cancelled and will be removed from future reports.  
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Pittsburgh State University (PSU) 
 PSU Enterprise Resource Planning (ERP) 

 CITO High-Level Approval: 9/3/13 

 Estimated Project Cost: $2,361,500 (Est. planning, execution and closeout) 

 Est. 3 Future Yrs of Operational Cost: $855,000 

 Estimated Execution Start: 6/1/14 Estimated Execution End: 7/1/15 

 

 Funding Source for Project Cost 

 State General Fund 20% 

 University Reserve Fund 80% 

 

The Pittsburg State University Enterprise Resource Planning (PSU ERP) project will replace the current 

enterprise system used for human resources, payroll, benefits, time and leave, budget, general ledger 

functions, accounts payable, travel, asset management, fixed assets, depreciation and reporting. 

 

The core enterprise system at PSU is a UniVerse database written in UniVerse Basic language.  The original 

system was built in 1984.  There have been many successes over the years; however, with the advances in 

technology, we have a system that is outdated and fragile.  After much consideration, the university 

leadership is in agreement that a stable, industry-standard solution that allows for advancement in the areas 

of emerging technologies and data integrity needs to be identified.   

 

For the Reporting Period:  The PSU Enterprise Resource Planning (ERP) Project is currently on hold.  We 

are continuing to communicate with vendors, however the decision is on hold pending more information on 

project funding. 
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PLANNED PROJECTS SECTION 
 

Planned projects are in the conceptual stage and have estimated costs and timeframes.  The project estimates listed are 

rough estimates and are not yet benchmarked for JCIT reporting.  Percentage variances outlined in JCIT policy do not 

apply. 

 

When a project plan is developed for CITO approval, a more accurate estimate will be available.  Projects remain in 

the Planned Projects section until the agency decides whether or not to move forward with the project. 

 

Approximately 95% of the projects in this section are identified in the agencies annual 3 - Year IT Management and 

Budget Plans, which a part of includes current and three years of long range planning for IT projects, in accordance 

with K.S.A 75-7210.  The other 5% are disclosed through the Division of Purchases, INK, Specifications, Agency 

notification, etc. 
 

TERMS 

 
CITO Council: A management group consisting of the three (3) Chief Information 

Technology Officers (CITO) representing the Executive, Legislative 

and Judicial branches of Kansas state government. 

Estimated Planning Start: Estimated planning start date for an identified Planned Project. 

Estimated Closeout End: Estimated planning end date for an identified Planned Project. 

Estimated Project Cost:   Estimated planning, execution and close out dollars of a project. 

Est. 3 Future Yrs. of Operational Cost:   Three future years of operational/maintenance/ongoing costs after 

the project is completed. 

CITO Project Determination: The date the CITO issues a determination letter to the agency stating 

an IT effort is a CITO reportable project. 

Anticipated Funding Source for Project Cost: This item calls for identification for forecasted financing by 

percentage of funding source. 
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PLANNED PROJECTS 

 EXECUTIVE BRANCH 
 

Children and Families, Kansas Department for (DCF) 
 DCF Cloud Computing (DCC) 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: To Be Determined (Est. plan, exec, close-out) 

 Est. 3 Future Yrs. of Operational Cost: To Be Determined 

 Estimated Planning Start: To Be Determined 

 Estimated Close-Out End:  To Be Determined 

 CITO Project Determination: 12/22/14 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

Project Business Objective(s) or Motivator(s):  The Kansas Private Government Cloud (Kansas GovCloud) 

infrastructure project will lead to savings in a number of different ways.  A study conducted with IBM estimated 

a savings of up to $10.3 million in storage-related costs and up to an estimated savings of $8.9 million in server-

related costs over a five-year period.  Annual server variable operating costs could be reduced by up to 43 

percent.  Substantial acquisition cost savings, reductions and facilities reductions are also possible over the 

lifetime of the project. 

 

DCF is planning this project to coordinate its resources and activities in support of the Kansas Private 

Government Cloud (Kansas GovCloud) Infrastructure project. 

 

E-Government:  This project will have the same E-Government elements as the Kansas Private Government 

Cloud (Kansas GovCloud) Infrastructure project. 

 

Technical Architecture:  This project will have the same technical architecture elements as the Kansas Private 

Government Cloud (Kansas GovCloud) Infrastructure project. 

 

Project Description and Scope:  The scope for this project essentially mirrors the Kansas Private Government 

Cloud (Kansas GovCloud) Infrastructure project, but is limited to DCF tasks, activities and responsibilities. 

 

Project Status:  DCF is in a stand-by position awaiting further direction from the State Office of Information 

Technology Services (OITS). 
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Children and Families, Kansas Department for (DCF) (Continued) 
 DCF Enterprise Content Management Assessment (DECMA) 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: To Be Determined (Est. plan, exec, close-out) 

 Est. 3 Future Yrs. of Operational Cost: To Be Determined 

 Estimated Planning Start: To Be Determined 

 Estimated Close-Out End:  To Be Determined 

 CITO Project Determination: 12/22/14 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

Project Business Objective(s) or Motivator(s):  DCF is a large State agency with more than 2,500 employees 

distributed across the state, in more than 35 offices, administering State and Federal programs for Child Support, 

Economic and Employment, Protection and Prevention and Vocational Rehabilitation for the most vulnerable 

citizens of Kansas.  This size and diversity of our programs provides for a wide range of content management 

requirements.  Currently, DCF is predominately supported by paper processes.  Due to the complexity of the agency 

and its content needs, it is critical that DCF have a comprehensive content management solution. 

 

DCF is planning this project to analyze its current business and technical requirements for a DCF enterprise content 

management solution and identify a strategic roadmap for implementation of that solution.  This assessment will 

examine the current technical solutions, business processes and requirements to transition from our current paper-

driven process to a comprehensive electronic enterprise content management solution. 

 

E-Government:  The E-Government elements of this project will be determined as a comprehensive list of 

requirements are gathered, analyzed and finalized by DCF management. 

 

Technical Architecture:  The technical architecture for this project will be determined as part of the scope of the 

project. 

 

Project Description and Scope:  This scope for this project is to analyze DCF current business and technical 

requirements for a DCF enterprise content management solution and identify a strategic roadmap for 

implementation of that solution. 

 

Project Status:  DCF is in the preliminary planning stages of this effort.  
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Children and Families, Kansas Department for (DCF) (Continued) 
 DCF Mainframe Application Migration (DMAM)  

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: To Be Determined (Est. plan, exec, close-out) 

 Est. 3 Future Yrs. of Operational Cost: To Be Determined 

 Estimated Planning Start: To Be Determined 

 Estimated Close-Out End:  To Be Determined 

 CITO Project Determination: 12/22/14 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

Project Business Objective(s) or Motivator(s):  DCF operations primarily depend on legacy mainframe-based 

computer systems.  DCF faces potentially significant increases to the cost of its mission-critical operations due 

to the rising costs associated with maintaining and supporting these mainframe computer systems and the State’s 

strategic decision to move away from mainframe-based computing. 

 

DCF is planning this project to retire the remainder of its mainframe legacy systems following the Kansas 

Eligibility and Enforcement (KEES) project implementation.  DCF’s goal is to migrate the entirety of its 

systems from the current mainframe environment to another more current and cost-effective platform.  With this 

migration, DCF intends to change the underlying technology only, not the functionality of the system.  

Fundamental business rules/processes will not change.  Once migration to a new platform is complete, DCF 

plans future subsequent modernization projects to align the systems with current and future business needs. 

 

E-Government:  The project is limited in scope to only replacing the underlying technology and will have only 

E-Government functionality already present in the current DCF applications. 

 

Technical Architecture:  The technical architecture for this project will be determined as a part of the scope of 

the project. 

 

Project Description and Scope:  The scope for this project is to migrate the DCF mainframe legacy systems to 

another more current and cost-effective platform.  It will include all programs with legacy mainframe systems 

remaining after KEES goes live. 

 

Project Status:  DCF is in the preliminary planning stages of this effort.  DCF has released a Request for 

Information (RFI) to gather preliminary information and is in the process of analyzing that information to 

determine its next steps. 
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PROJECT REPORT OVERVIEW October-November-December 2014 

 

 
 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Children and Families, Kansas Department for (DCF) (Continued) 
 DCF Office 365 Implementation (DOI)  

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: To Be Determined (Est. plan, exec, close-out) 

 Est. 3 Future Yrs. of Operational Cost: To Be Determined  

 Estimated Planning Start: To Be Determined 

 Estimated Close-Out End:  To Be Determined 

 CITO Project Determination: 12/22/14 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

Project Business Objective(s) or Motivator(s):  Senate Bill 272 authorized the Chief Information Technology 

Architect (CITA) of the State of Kansas to “evaluate the feasibility of information technology consolidation 

opportunities”.  From June 6, 2010 to October 1, 2010, CITA facilitated meetings with State agency IT leaders 

regarding consolidation topics.  It also researched other state governments’ IT consolidation initiatives and had 

discussions with IT experts with Forrester and Gartner.  Careful analysis of the information gathered led to the 

formulation of a list of consolidated strategies and recommendations.  Electronic mail was one of the leading 

recommendations resulting from this analysis: The State should consolidate into one email solution for all Executive 

Branch agencies.  The project should occur regardless of any other IT consolidation strategy. 

 

DCF is planning this project to coordinate its resources and activities in support of the Statewide Email 

Consolidation project. 

 

E-Government:  This project will have the same E-Government elements as the Statewide Email Consolidation 

project. 

 

Technical Architecture:  This project will have the same technical architecture elements as the Statewide Email 

Consolidation project. 

 

Project Description and Scope:  The scope for this project essentially mirrors the Statewide Email Consolidation 

project, but is limited to DCF tasks, activities and responsibilities. 

 

Project Status:  DCF is in a stand-by position awaiting the results of the final vendor negotiations. 
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Corporation Commission, Kansas (KCC) 
 Document Management System  

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: To Be Determined (Est. plan, exec, close-out) 

 Est. 3 Future Yrs. of Operational Cost: To Be Determined 

 Estimated Planning Start: To Be Determined 

 Estimated Close-Out End:  To Be Determined 

 CITO Project Determination: 3/4/14 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

Project Business Objective(s) or Motivator(s):  As always, the Kansas Corporation Commission seeks to 

improve efficiency and transparency to itself and to its stakeholders.  We believe that increasing cross-agency 

communication through its electronic document management systems, the KCC will improve overall agency 

division operations and reduce risk issues where eDiscovery and information indexing and accessibility are 

concerned. 

 

E-Government:  This enterprise content management (ECM) system (document management system) will not 

make the use of the e-government function. 

 

Technical Architecture:  The project will adhere to the KCC’s approved systems architecture. 

 

Project Description and Scope:  This project will quantify, organize and provision the management and 

storage of all relevant electronic agency documents.  Currently there is no such system in place to control, index, 

or manage document life-cycle processes.  A well designed ECM system will greatly improve agency 

operations and offer preparedness in the event of an eDiscovery request.  It is important to note here that the 

KCC already has a ‘docket management system’ known as eStar.  It is a SQL Server database and a set of front-

end management interfaces, and all docket-based filings and pleadings are managed by this electronic system.  

This new proposed ECM system relates to all other documents produced by the KCC as a result of its day-to-

day operations. 

 

Project Status:  This project is tentatively planned.  It is in a preliminary analysis stage.  A business case will 

be developed. 
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Corrections, Kansas Department of (KDOC) 
 Kansas Juvenile and Adult Correction System-KJACS 

Previously Titled:  “Total Offender Activity and Documentation System / Offender Management 

Information System (TOADS/OMIS)” 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: $17,000,000-$22,000,000* (Est. plan, exec, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $3,000,000* 

 Estimated Planning Start: To Be Determined 

 Estimated Close-Out End:  To Be Determined 

 CITO Project Determination Date: 11/5/07 

 *CITO Project Determination Updated: 1/20/15 
 

 Anticipated Funding Source for Project Cost 

  State General Fund - To Be Determined 

  Grant Funding - To Be Determined 
 

* The costs listed are a rough estimate.  When a project plan is developed for CITO approval, a more accurate 

estimate will be available. 
 

Project Business Objective(s) or Motivator(s):  The Department’s business objective in replacing TOADS/OMIS/Juvenile 

Applications is to support the agency’s offender reentry and risk reduction efforts in addition to providing enhanced end user 

productivity capabilities by reducing the effort required to capture, modify and analyze the information related to activities of 

offender case management.  OMIS originated from a purchased package acquired approximately 35 years ago and TOADS was 

developed approximately 15 years ago.  The three main juvenile systems are currently being combined into one.  However, that 

new system will be lacking in several key areas including reentry and risk reduction.  Having juvenile and adult information 

together in one system will allow for our users to see a person’s full history and allow for more informed decisions in the case 

management process.  The new system will permit us to create and leverage a robust data model enabling us to enhance our 

analytical capabilities while adhering to new federal Extensible Markup Language (XML) standards for communications with 

other criminal justice agencies.  It will also be more efficient to use by the agency as well as enable KDOC to realize added 

functionality.  When implemented, the system will provide the lowest possible level of annual recurring costs while enhancing 

public safety. 
 

E-Government:  The vast majority of this information must be secured and will not be available for public access; however, the 

new system will provide information necessary to populate approved data elements for viewing through our public access web 

site Kansas Adult Supervised Population Electronic Registry (KASPER) which provides basic information relating to all past 

and present offenders.  This new system will be completely mapped to the new Extensible Markup Language (XML) standard 

defined by the federal government which is designed to facilitate communications between all criminal justice agencies. 
 

Technical Architecture:  This project will leverage web and relational database technologies permitting us to move away 

from proprietary and inefficient document technologies.  We will also be identifying technologies for use in this project 

which will permit both mobile and disconnected access to the system. 
 

Project Description and Scope: The replacement system will be used throughout the agency to encompass all aspects of 

managing offenders from Community Corrections through Post Incarceration Supervision. 
 

Project Status:  This is a planned project once funding has been secured.  Original Project Determination Letter was dated 

11/5/07.  *Updated Project Determination Letter provided on 1/20/15.  
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Investigation, Kansas Bureau of (KBI) 
 Kansas Incident Based Reporting Replacement 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: $625,000* (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $225,000* 

 Estimated Planning Start: To Be Determined 

 Estimated Close-Out End: To Be Determined 

 CITO Project Determination: 9/24/07 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

* The costs listed are a rough estimate.  When a project plan is developed for CITO approval, a more 

accurate estimate will be available. 

 

Project Business Objective(s) or Motivator(s):  An aged Kansas Incident Based Reporting System (KIBRS) 

system no longer supports the needs of local law enforcement or state and federal agencies requiring incident 

data.  The existing system does not provide timely nor accurate data and is not sufficiently extensible to meet the 

needs of new collaborative efforts such as N-Dex.  The system must be replaced.   

 

E-Government:  Through the use of the Internet and electronic communications the KIBRS system will collect 

comprehensive incident and arrest data that is essential for a comprehensive Central Criminal History 

Repository.  The Criminal History Repository provides timely information to criminal history agencies across 

the nation, but only when it is coupled with timely incident and intelligence data can it realize its value as an 

investigative and crime analysis tool. 

 

Technical Architecture:  The project will move the state and the Criminal History Repository forward 

dramatically in the areas of Service Oriented Architecture and the adoption of robust Extensible Markup 

Language (XML) technologies.  It will place Kansas at the leading edge of state Criminal History Repositories 

and crime analysis capabilities.   

 

Project Description and Scope:  All criminal justice agencies in the state of Kansas will have access to new, 

reliable incident information for crime reporting and analysis.  All agencies with directly programmed 

connections to the existing KIBRS system will be directly affected. 

 

Project Status:  This project is an agency priority, but will necessarily remain on the agency backlog until 

funding is identified.  
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Labor, Kansas Department of (KDOL) 
 KDOL Workers Compensation Digitization Implementation Project 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: $8,000,000-$12,000,000* (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: To Be Determined 

 Estimated Planning Start: 10/16 

 Estimated Close-Out End: 12/18 

 *CITO Project Determination: 1/12/15 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 
 

* The costs listed are a rough estimate.  When a project plan is developed for CITO approval, a more 

accurate estimate will be available. 
 

Project Business Objective(s) or Motivator(s):  The current Workers Compensation system is antiquated and 

consequently results in many inefficient manual, paper-driven processes.  The purpose of this project is to transfer 

the current processes from paper-based to digital based.  The future system will utilize a web-based user interface.  

This interface would improve access to the system and case management documents by creating a workflow 

management system of tasks and documents.  The agency believes that a new digital system would have the 

following additional benefits:  improved customer service though faster, more accurate response times; reduce 

administrative costs; and improved operational efficiency.  These benefits would be achieved through electronic 

transitions, web access and digital storage. 
 

E-Government:  KDWC intends to utilize e-government to improve customer service through three methods:  

electronic transactions, web access, and digital document storage.   
 

Technical Architecture:  Kansas Department of Labor, Division of Workers Compensation (KDWC) 

understands and acknowledges that all technologies must be in compliance with the Kansas Statewide 

Architecture. 
 

Project Description and Scope:  The primary objective of this project is to create a paperless system.  The goals of 

this paperless system would be to improve customer service, reduce administrative costs, and increase operational 

efficiency.  This paperless system would utilize three tools:  electronic transactions, web access, and digital storage. 
 

Electronic Transaction should replace paper transactions wherever possible.  Transactions of this type cover most, 

but not all, external reporting to the division (one-way transactions).  Several division processes could benefit from 

replacing paper transactions digitally. 
 

Currently up to 50% of all first reports of injury (FROI) and numerous subsequent report of injury (SROI) are 

submitted to the division through the US mail and electronic fax via a paper form.  An electronic data interchange 

system (EDI) would reduce or eliminate 35,000 to 40,000 paper forms the division processes each year.  An EDI 

system would also strengthen the division’s statistical and analytical capabilities in researching injury incident and 

claim cost trends.  
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Labor, Kansas Department of (KDOL) (Continued) 
 KDOL Workers Compensation Digitization Implementation Project (Continued) 
 

In addition, all penalty checks and assessment checks are paper and mailed to the division for processing and 

deposit.  The division currently collects over $13 million via paper checks annually.  These checks must be 

manually processed and deposited with the Treasurer’s office.  An electronic funds transfer system would 

simplify this process and eliminate the potential for error. 
 

Another area needing an electronic system is in the area of research requests.  All research requests come into 

the division on a paper form (Forms 97 & 98) and a signature of the requesting party is required.  Fifty-one (51) 

requesting entities (e.g., law firms, employers) have signed up to receive their documentation in digital format 

through a custom built upload/download website (over secure channel requiring user identification and 

passwords).  When the scanned documents are ready for the requestor, staff emails them with the link; the 

requestor comes to the DOL site, logs on and downloads their documents.  All other requesters have their 

documents sent to them in paper format through U.S. mail.  However, through either statutory or regulatory 

changes, the Director needs to begin to accept digital signatures.  This would necessitate that both outbound and 

inbound documents be digitized. 
 

Web access differs from electronic transactions in that the latter utilize standard data format and transport 

standards (e.g., Federal Reserve EFT, EDI, NCCI) and are one-way reporting transactions that are stored 

electronically in KDOL databases.  Web access, on the other hand, is based on external customer access through 

the World Wide Web to the division’s workers compensation system to make requests, file digital forms (e.g., 

ranging from litigation forms to an application for self-insurance or certificate for excess insurance), 

communicate with division staff about cases or pending business (i.e., two-way transactions), and retrieve 

documents for download or review.  These features would have to be built either as an incremental enhancement 

to the current Biltmore system or as a fundamental feature of the new web-based workers compensation system. 
 

Web access would rely upon “account self-service.”  External customer would create and access accounts and 

perform work within the system.  For example, a lawyer could access the system, review relevant case 

documents, and through a web form request a hearing on behalf of his client instead of filing a paper form.  The 

lawyer would be able to review the case file and immediately verify that the document was filed, and would also 

be able to use the system to copy opposing counsel on the filing. 
 

Communication would be behind the “firewall” (all external accounts would be controlled through user 

identification and passwords) and handled through secure messaging.  The system would allow what would 

resemble instant messaging, and would provide for integration with KDOL email system.  Finally, digital 

images of case documents can be placed into case files by KDOL without the need of printing or mailing.  Web 

access to digitized documents is based on scanning and digital storage.  This in short, describes web access and 

differentiates it from the use of electronic transactions.  
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Labor, Kansas Department of (KDOL) (Continued) 
 KDOL Workers Compensation Digitization Implementation Project (Continued) 
 

The highest volume of form submissions consist of request for preliminary and other hearing, filing of motions and 

other litigation submissions, and the determinations of awards and settlements.  These submissions are paper-based and 

result in numerous physical paper file storage and distribution processes within the division.  One phase of this project 

would identify and eliminate as many of the paper submissions involved in these processes as possible, focusing on the 

area of dispute management, which is extremely paper-heavy.  A web-based system would allow the creation of 

electronic “forms” by which counsel could request preliminary hearing, file motions, and other submissions directly 

within the system. 
 

Paper printing and mailing of case documentation, particularly in the dispute management area, are costly and require 

numerous process “hand-offs.”  Additionally, many processes, such as hearing scheduling, require inefficient 

“telephone tag” interactions.  Two-way case interactions between KDOL and its customers could take place within a 

secure environment, through either instant messaging services or “inbox” style email communications.  These could 

integrate with KDOL email system, and could also provide secure status “alerts” to external customers via email.  

Information could be provided through the web concerning case status, and also allow customers to conduct more 

efficient case activities.  This project would enable the Division to improve these communications by using web-based 

services.  These services would include case record access through secure portals, an email alert system, and a case 

event calendar. 
 

All legal correspondence is conducted through paper.  All paper files are in-house for cases with activity within the last 

3 years; for years beyond this date, all records are stored at the Kansas Records Center.  Digital storage (i.e., scanning) 

of these documents would enable these documents to be accessed via a web portal, and would significantly reduce 

paper storage costs. 
 

With request to digital storage, the division has two scanners within the research unit that scan all paper-submitted 

FROI (1101-a) forms, settlements, and elections.  These scanned images are indexed to claimants, employer, and case 

transactions within the Biltmore application.  Indexing is done by staff through a Kofax scanning software license.   
 

Project Status:  KDWC has hired, under a separate project plan (running 4/1/2014 through 9/30/2016), 

WorkComp Strategies LLC, to assist the Division in planning for the WC Digitization Implementation.  

WorkComp Strategies LLC will assist with project management and technical advice in constructing an RFP for 

the implementation phase of the project, which includes: business needs analysis, current system functionality, gap 

analysis, Request for Information, conceptual system design, baseline requirement, requirements analysis, 

alternative analysis, cost benefit analysis and feasibility study report, which will result in a high level plan for the 

implementation phase and RFP for an implementation vendor. 
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 Meeting targeted goals.  Caution - Changed scope, or missed targeted goals (by  
    more than 10 percent). 
 
 Project Stopped/Canceled.  Alert - Changed scope, or missed targeted goals (by  
    more than 20 percent). 

 
Project completed and waiting for PIER.  Project on hold.  
 
Infrastructure Project Recast - Changed scope, or missed targeted goals (by  
  more than 30 percent). 
 
Project completed and PIER approved  Reporting insufficient. 
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Revenue, Kansas Department of (KDOR)  
 CDL Knowledge and Skill Testing System 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: $800,000* (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $180,000* 

 Estimated Planning Start: 4/15 

 Estimated Close-Out End: 10/15 

 CITO Project Determination: 1/24/13 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

* The costs listed are a rough estimate.  When a project plan is developed for CITO approval, a more 

accurate estimate will be available.   

 

Project Business Objective(s) or Motivator(s): KDOR’s current CDL knowledge test system does not 

have the functionality to meet all of the DOV’s needs and leaves the State’s testing methods vulnerable to 

fraud and lack of control.  For example: 

1. DOV is scoring the CDL skills test on paper forms as it has no electronic table solution at present.  

This contributes to control and fraud vulnerabilities. 

2. The current CDL testing system equipment is aging.  

 

Because of these problems, the DOV believes the current system and methods used for administering its 

CDL knowledge and skills test are not only inefficient and outdated but also susceptible to examiner error 

and fraud.   

 

By eliminating reliance on paper tests records and modernizing the CDL knowledge and skills testing 

systems, DOV will reduce the risk of examiner error or fraud and provide an electronic data base of all test 

results and activity into one system. 

 

E-Government:  The electronic testing system reduces vulnerability to examiner error and fraud as well as 

improving the detectability in commercial driver’s license examining knowledge and skill test 

administration. 

 

Technical Architecture:  The system will utilize dual servers for 100% redundancy.  These servers will 

contain the complete American Association of Motor Vehicle Administrators (AAMVA) and Federal Motor 

Carrier Safety Administration (FMCSA) knowledge test pool of approximately 600 CDL test questions.  A 

skills test tablet solution will be provided for scoring the CDL skills test that consists of a pre-trip 

inspection, backing maneuvers and an on-road driving test in a representative commercial vehicle.  The 

scoring criteria will be compliant with AAMVA/FMCSA standards. 
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Revenue, Kansas Department of (KDOR) (Continued) 
 CDL Knowledge and Skill Testing System (Continued) 

 

Project Description and Scope:  The goal is to provide a uniform method of CDL test delivery and data 

accessibility using electronic rugged notebooks and a standardized test format in every CDL knowledge and 

skills testing location within the state to improve DOV’s reliability and validity in its knowledge and skills tests 

system. The system will be compliant with 49 CFR §383.73(n) Subpart E, all of CFR 383 Subparts G and H and 

CFR §384.229 Subpart B; thereby providing the DOV a more reliable and secure CDL knowledge and skills 

tests issuance process. 

 

Project Status:  KDOR has applied for the FMCSA Commercial Driver’s License Program Improvement 

(CDLPI) grant offered by the U.S. Department of Transportation for DOV’s commercial driver knowledge and 

skills testing program.  The amount applied for is $826,016.    
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Revenue, Kansas Department of (KDOR) (Continued)  
 Tax FileNet Upgrade 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: $2,978,765* (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $355,412* 

 Estimated Planning Start: 7/14 

 Estimated Close-Out End: 12/15 

 CITO Project Determination: 1/24/13 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

* The costs listed are a rough estimate.  When a project plan is developed for CITO approval, a more 

accurate estimate will be available.   

 

Project Business Objective(s) or Motivator(s):  The objective of this proposal is to provide the Kansas 

Department of Revenue (KDOR) with professional services to support the replacement of the imaging solution 

for the Division of Taxation.  The Department of Revenue will be looking to replace the end of life FileNet 

Panagon and Captiva solution being used today.  The solution must fit within current State of Kansas technical 

standards and provide for Intelligent Character Recognition.  The existing Taxation FileNet Software and 

operating system are outdated and lack complete support.  The minimal support that KDOR currently receives is 

cost prohibitive. 

 

E-Government:  This project will provide for the installation, configuration, and conversion of documents 

necessary to deliver an imaging solution that supports document capture, storage management, document search 

and retrieval. 

 

Technical Architecture:  This project includes the implementation of a multiple server configuration, 

software installation and configuration. 

 

Project Description and Scope:  The successful vendor will provide a schedule to install, configure, train, 

document and complete all conversion work necessary to deliver an imaging solution.  This will support the 

Division of Taxation’s document capture, storage management, document search and retrieval functions.  The 

scope of this project is still be defined and may be driven by the availability of funding. 

 

Project Status:  This project has been cancelled by the agency and will be removed from future reports. 
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Revenue, Kansas Department of (KDOR) (Continued)  
 Taxation Imaging 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: $675,000* (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: $180,000* 

 Estimated Planning Start: 4/15 

 Estimated Close-Out End: 5/16 

 *CITO Project Determination: 1/12/15 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

* The costs listed are a rough estimate.  When a project plan is developed for CITO approval, a more 

accurate estimate will be available.   

 

Project Business Objective(s) or Motivator(s):  The objective of this proposal is to provide the Kansas 

Department of Revenue (KDOR) with professional services to support the replacement of the Captiva software that 

will realize end of service life in December 2015.   The solution must provide for Intelligent Character Recognition.  

The existing software is outdated and is cost prohibitive. 

 

E-Government:  The software extracts data from tax forms improving the ability to capture, store, search and 

retrieve the documentation necessary for the Department of Revenue to complete their business functions.  

 

Technical Architecture:  This is a multiple server and workstation configuration and software installation. 

 

Project Description and Scope:  A Request for Proposal (RFP) will be issued to support the Division of 

Taxation’s document capture, storage management, and document search and retrieval functions.  The RFP will 

include the software installation, configuration and training. 

 

Project Status:  This project is currently not started. 
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Transportation, Kansas Department of (KDOT) 
 CANSYS Replacement (CANSYS) 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: $2,200,000-$4,400,000* (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: To Be Determined 

 Estimated Planning Start: SFY 2016 

 Estimated Close-Out End: SFY 2018 

 *CITO Project Determination: 1/12/15 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

* The costs listed are a rough estimate.  When a project plan is developed for CITO approval, a more 

accurate estimate will be available.   

 

Project Business Objective(s) or Motivator(s):  The Control Section Analysis System (CANSYS) holds 

Roadway Geometric information widely used by KDOT to plan projects and design the highway system as 

well as report to the FHWA.  CANSYS is based on an off-the-shelf software application but includes many 

KDOT custom functions and reports developed over the last decade.  Several KDOT systems share data 

with the CANSYS database.  These include Access Permits, Bridge Office Management System (BROMS), 

Crew Card, Crossing Inventory Information Management System (CIIMS), Data Warehouse, Enhanced 

Priority Formula System (EPFS), Kansas Accident Reporting System (KCARS), KanPlan, PONTIS, and 

WinCPMS. 

 

The CANSYS application went through a major upgrade in 1999/2000 when it was ported from a mainframe 

application to the current system to bring it into alignment with technologies that were current at the time.  

Today, CANSYS is at the point we need to consider another major upgrade.  Requirements have changed 

and CANSYS is limited in ability to meet those requirements without significant enhancements. 

 

E-Government:  At this time, this system is not planned to have e-government utilization. 

 

Technical Architecture:  Will be consistent with KDOT’s approved direction for systems architecture, but 

specifics have not been determined. 

 

Project Description and Scope:  A project is underway to collect and document the CANSYS current state 

and future state requirements.  A product of this effort will include the state Feasibility Study Report (FSR) 

for CITO review and approval.   

 

Project Status:  Planned.  This project is a part of the Application and Architecture Review / Refresh 

Program (AARP).   
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Transportation, Kansas Department of (KDOT) (Continued) 
 Capital Inventory Management System (CPIN) Replacement 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: $300,000-$600,000* (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: To Be Determined 

 Estimated Planning Start: SFY 2016 

 Estimated Close-Out End: SFY 2017 

 CITO Project Determination Date: 9/25/08 

 *CITO Project Determination Updated: 1/12/15 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

* The costs listed are a rough estimate.  When a project plan is developed for CITO approval, a more 

accurate estimate will be available.   

 

Project Business Objective(s) or Motivator(s):  The current Capital Inventory system was custom developed 

in the mid-1980s.  Although this application was upgraded to DB2 in the past, the environment it resides in has 

become more difficult to support and upgrade.  The ability to integrate the information contained within this 

application with new KDOT applications has become a issue for continued development and KDOT business 

requirements have changed significantly.  This system has undergone several modifications but the design has 

remained unchanged.  New data requirements and business rules continually evolve requiring workarounds for 

the system.  This Capital Inventory system would allow KDOT to address new business needs and allow the 

agency to expose asset data to new systems. 

 

E-Government:  At this time, this system is not planned to have e-government utilization. 

 

Technical Architecture:  Will be consistent with KDOT’s approved direction for systems architecture, but 

specifics have not been determined. 

 

Project Description and Scope:  The scope of this project would be to replace the existing Capital Inventory 

System.  This system will maintain the inventory of equipment and capital expenditures by category and 

location.  Inventory subsystems include building, land, materials, office equipment, radios, shop equipment, and 

storage areas.  This system will be designed to provide a solution for KDOT agency wide.  It has interfaces with 

multiple KDOT systems and those interfaces will also be addressed to ensure that existing functionality is 

maintained. 

 

Project Status:  Planned.  This project is a part of the Application and Architecture Review / Refresh Program 

(AARP).  The original Project Determination Letter was dated 9/25/08.  *Updated Project Determination Letter 

provided on 1/12/15. 
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Transportation, Kansas Department of (KDOT) (Continued) 
 Construction Management System (CMS) Replacement 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: $3,850,000-5,500,000* (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: To Be Determined 

 Estimated Planning Start: SFY 2015 

 Estimated Close-Out End: SFY 2018 

 CITO Project Determination Date: 9/26/11 

 *CITO Project Determination Updated: 1/12/15 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

* The costs listed are a rough estimate.  When a project plan is developed for CITO approval, a more 

accurate estimate will be available.   

 

Project Business Objective(s) or Motivator(s):  The current Construction Management System (CMS) 

was custom developed in the mid-1980s.  This application consists of a Contract Management System and 

Materials Test System which is used in keeping with Federal guidelines and in support of agency 

construction projects.  The CMS application is currently on an architectural platform that is sun-setting and 

is becoming increasingly difficult and expensive to support and upgrade.  In addition, KDOT is looking for 

opportunities to integrate CMS information with other applications.  KDOT business requirements and 

processes have also changed.  This system has undergone modifications but yet the design has remained 

unchanged.  New data requirements and business rules continually evolve requiring workarounds for the 

system.  The CMS is utilized across the state in all KDOT offices and locations.  A replacement for CMS 

would allow KDOT to address new business needs and allow the agency to further the integration of core 

management information systems. 

 

E-Government:  At this time, this system is not planned to have e-government utilization. 

 

Technical Architecture:  Will be consistent with KDOT’s approved direction for systems architecture, but 

specifics have not been determined. 

 

Project Description and Scope:  The scope of this project is to replace the existing Construction 

Management System.  The new system will be built on current or emerging technologies that will be in 

alignment with other recently upgraded systems. 

 

Project Status:  Project planning is underway.  Possible COTS solutions are currently being evaluated.  The 

original Project Determination Letter was dated 9/26/11.  *Updated Project Determination Letter provided 

on 1/12/15. 
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Transportation, Kansas Department of (KDOT) (Continued) 
 Consumable Inventory Management System (CIMS) 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: $300,000-450,000* (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: To Be Determined 

 Estimated Planning Start: SFY 2015 

 Estimated Close-Out End: SFY 2016 

 CITO Project Determination: 9/25/08 

 *CITO Project Determination Updated: 1/12/15 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

* The costs listed are a rough estimate.  When a project plan is developed for CITO approval, a more 

accurate estimate will be available.   

 

Project Business Objective(s) or Motivator(s):  The current Consumable Inventory system was custom 

developed in the mid-1980s.  The software technology (VSAM, CICS, COBOL) utilized to build this application 

has become functionally obsolete.  The primary file structure has proven to be incompatible with new emerging 

technologies.  The ability to integrate the information contained within this application with new KDOT 

applications has become an issue for continued development.  This system is utilized across the state in all 

KDOT offices and locations.  Implementing a new system would allow KDOT to upgrade systems to address 

changing business needs and allow KDOT to expose the consumable data to new systems. 

 

E-Government:  At this time, this system is not planned to have e-government utilization. 

 

Technical Architecture:  Will be consistent with KDOT’s approved direction for systems architecture, but 

specifics have not been determined. 

 

Project Description and Scope:  The scope of this project is to replace the existing twenty-five (25) year old 

Consumable Inventory system which is responsible for maintaining inventory locations, stock item descriptions, 

process receipt issues and transfers.  This system would be designed to provide a solution for KDOT’s 

storekeeper’s agency wide.  This legacy system has interfaces to multiple KDOT systems including Crew Card.  

Interfaces will be addressed to ensure that existing systems maintain functionality. 

 

Project Status:  Project planning is underway and a business case is pending approval by KDOT executive 

staff.  This project is a part of the Application & Architecture Review / Refresh Program (AARP). The original 

Project Determination Letter was dated 9/25/08.  *Updated Project Determination Letter provided on 1/12/15. 
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Transportation, Kansas Department of (KDOT) (Continued) 
 Equipment Management System (EMS) 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: $600,000-$1,200,000* (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: To Be Determined 

 Estimated Planning Start: SFY 2017 

 Estimated Close-Out End: SFY 2019 

 *CITO Project Determination: 1/12/15 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

* The costs listed are a rough estimate.  When a project plan is developed for CITO approval, a more 

accurate estimate will be available.   

 

Project Business Objective(s) or Motivator(s):  The EMS system was developed around 1980 utilizing 

internal staff resources for programming and system development.  The current system has many 

capabilities but also has many limitations.  The Shop Management System (SMS) and the Equipment 

Preventive Maintenance System (EPMS) might be considered subsystems of EMS since they interact closely 

together.  All three systems are located on the mainframe, and the current goal is to move them into a 

different environment. 

 

KDOT’s objective for this project is to either build or purchase a system which will allow more efficient 

management of KDOT’s fleet of equipment.  The new system should allow timelier data transfer between 

systems and reduce duplication of effort.  Expected outcomes would include easier reporting, improved 

preventive maintenance utilization and tracking, and improved budgeting and performance measurement 

tools. 

 

E-Government:  At this time, this system is not planned to have e-government utilization. 

 

Technical Architecture:  Will be consistent with KDOT’s approved direction for systems architecture, but 

specifics have not been determined. 

 

Project Description and Scope:  The goal of this project is to move all three of the related systems (EMS, 

SMS, and EPMS) off the mainframe.  This will most likely require assessing the relationship between EMS 

and the other systems, including Crew Card, which uses and passes EPMS data to the Cost Center Feedback 

(CCFB) system.  The project also calls for a review of business rules and processes, defining each system’s 

requirements. 

 

Project Status:  Planned.  This project is a part of the Application & Architecture Review / Refresh 

Program (AARP).   
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REGENTS 
 

Kansas, University of (KU)  
 Exchange 2013 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: To Be Determined (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: To Be Determined 

 Estimated Planning Start: To Be Determined 

 Estimated Close-Out End: To Be Determined 

 CITO Project Determination: 12/22/14 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

Project Business Objective(s) or Motivator(s):  Upgrade of Microsoft Exchange from 2010 to 2013. 

 

E-Government:  N/A 

 

Technical Architecture:  Microsoft Exchange. 

 

Project Description and Scope:  KU Lawrence campus faculty, staff, and students email services. 

 

Project Status:  Initial stages of discussion. 
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Kansas, University of (KU) (Continued)  
 Lync Enterprise Voice Implementation (Lync UC) 

 CITO Approval: Not Yet Requested 

 Estimated Project Cost: To Be Determined (Est. planning, execution, close-out) 

 Est. 3 Future Yrs. of Operational Cost: To Be Determined 

 Estimated Planning Start: To Be Determined 

 Estimated Close-Out End: To Be Determined 

 CITO Project Determination: 12/22/14 

 

 Anticipated Funding Source for Project Cost 

  To Be Determined 

 

Project Business Objective(s) or Motivator(s):  Replacement of voice system with Lync Unified 

Communications and replacement of the Audix voicemail system with Lync Unified Messaging.  This will 

reduce the cost of desktop phones and campus-wide telecommunications costs. 

 

E-Government:  N/A 

 

Technical Architecture:  The project will implement e911 service on top of the Microsoft Lync 

architecture already in place. 

 

Project Description and Scope:  KU Lawrence campus faculty and staff, enterprise voice service and 

voicemail. 

 

Project Status:  Initial stages of discussion.    
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SYMBOLS 
 

 Project meeting targeted goals. 

 

 

 Project completed and waiting for closeout PIER 

 

 

PIER approved. 

 

 

Caution - Project has changed scope, or missed targeted goals by more than 10 percent.  

Reporting to the Joint Committee on Information Technology (JCIT) may be 

recommended. 

 

Alert - Project has changed scope, or missed targeted goals by more than 20 percent.  

Reporting to the Joint Committee on Information Technology (JCIT) may be 

recommended. 

 

Project has changed scope, or missed targeted goals by more than 20 percent.  Review and 

report to JCIT and CITO required.  Review by 3rd party may be recommended.  Symbol 

can also mean project has been stopped or canceled.  

 

Project on hold. 

 

 

 Recast – Changed scope, or missed targeted goals (by more than 30 percent). 

 

 

Infrastructure Project.  

  

 

Reporting insufficient. 

 

        + Project Manager certified in Project Management Methodology. 
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